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FINAL 1ST QUARTER OF FY 2012 --- SITE-LEVEL SUMMARY --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

ENFORCEABLE AGREEMENT (EA) & PLANNED ENFORCEABLE
AGREEMENT (PEA) MILESTONE STATUS

ON SCHEDULE EA & PEA
SITE Novs EA & PEA MILESTONES MET DURING MILESTONES NEXT FOUR
QUARTER (10/2011 - 12/2011) / TOTAL | QUARTERS (01/2012 - 12/2012) /

QUARTER EA & PEA MILESTONES | TOTAL FOUR QUARTERS EA &
PEA MILESTONES

NON-HLW WDs LLW DISPOSAL

NEPA

Argonne (ANL) N/A(0/0) N/A(0/0)

Brookhaven (BNL)

Carlsbad / Waste
Isolation Pilot Plant
(CBFO / WIPP)

N/A(0/0) N/A(0/0)

Energy Technology
Engineering Center
(ETEC)

Idaho (INL)

Lawrence Livermore
National Laboratory
(LLNL)

YELLOW (0/1)

Los Alamos National
Laboratory (LANL)

Moab N/A(0/0) N/A(0/0)

Nevada National
Security Site (NNSS)

Oak Ridge (OR)

Previous Non-Impacting State NOVs, which are related to the same occurrence situation at

Paducah (PA) Outfall 17 & were not resolved during the quarter, & a previous Non-Impacting State NOV, was
resolved during the quarter.

Pantex

Portsmouth (PORTS)

Richland (RL)

River Protection (ORP)

Sandia National
Laboratory (SNL)

Savannah River Site
(SRS)

Separations Process
Research Unit (SPRU)

Stanford Linear
Acceleration Center
(SLAC)

West Valley
Demonstration Project
(WVDP)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Paducah (PA)

YELLOW

12/03/2010 ORPS Report --- Paducah Gaseous Diffusion Plant, DUF6 Conversion --- NOV Received from Kentucky Department of Environmental Protection (KDEP) due to
Discharge of Zinc at Outfall 017 above Permitted Limits at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS. On November 30, 2010, a Notice of Violation
(NOV) was received, for two zinc samples that exceeded permitted limits. The August 2010 Discharge Monitoring Report (DMR) for Outfall 017 of KPDES Number KY0004049
indicated that the zinc concentration exceeded permitted limits. Following the zinc exceedance in August 2010, UDS has been collecting additional samples to determine the
primary zinc source contributing to Outfall 017 and has implemented corrective actions to mitigate future problems. However, an additional zinc exceedance occurred in
December 2010 and was reported to the Kentucky Department for Environmental Protection (KDEP) in the December 2010 Discharge Monitoring Report (DMR). An "Action Plan
to Address Outfall 017 Zinc Exceedances" was submitted with the DMR on January 25, 2011.

Another NOV was issued on February 15, 2011, and was referenced in the following: 02/23/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV Received
from Kentucky Department of Environmental Protection (KDEP) due to Discharge of Zinc at Outfall 017 above Permitted Limits in December 2010 at the DUF6 Conversion
Plant/Cylinder Yards currently operated by BWCS. This NOV stated that the KDEP does not intend to pursue formal enforcement action at this time and that no additional
submittals are required. This was determined by analysis of the water collected by LATA Environmental Services of Kentucky, LLC for total recoverable zinc. KDEP stated that
the permit holder will be required to demonstrate a return to compliance by March 31, 2011. Since that time, additional sampling from numerous areas of the site has been
conducted. Cylinders in the outdoor storage area, which were previously coated with Zn-based paint, have been identified as the source of the Zn. During the second quarter of
FY 2011 zinc issues continued at Outfall 017. Zinc was within permit limits for March however exceeded permitted limits in both January and February. Prior to the month of April
2011, Uranium Disposition Services, LLC had completed the Zinc Action Plan that was developed after the December Zinc exceedance. The actions taken for the Zinc Action
Plan were thought to have aided in the return to compliance during March 2011.

During the second quarter of FY 2011, Outfall 017 also had toxicity failures at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS. Site contractors will
continue to perform the TRE (Toxicity Reduction Evaluation) Plan that has been approved by the Kentucky DOW. The actions associated with the TRE will help ensure future
compliance. The TRE plan was approved by the Kentucky Division of Water on May 20, 2011. Generally lower zinc concentrations have been observed since July 2011 at Outfall
017.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Paducah (PA)

YELLOW

05/04/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV Received from KDEP due to Failure to Comply with Whole Effluent Toxicity (WET) due to zinc
during the First Quarter of 2011 at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS. On April 29, 2011, a Kentucky Department of Environmental
Protection Notice of Violation (NOV) was received. BWCS will be responding with plans and corrective actions associated with this NOV. BWCS is conducting tests in an effort
to determine the cause of the WET exceedance. A Toxicity Reduction Evaluation (TRE) Plan was approved by the Kentucky Division of Water on May 20, 2011. Generally lower
zinc concentrations have been observed since July 2011 at Outfall 017.

An additional area of work in progress concerns direct surface sampling on certain Depleted Uranium Hexafluoride (DUF6) cylinders suspected of contributing zinc into
stormwater runoff. This sampling project is still in the planning stages. If additional investigation continues to support the DUF6 cylinders as a primary contributor of toxicity
failures, the direct surface sampling will be useful in developing possible longer-term control methods.

06/09/2011 --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV ENV20110003 Received from KDEP due to zinc exceedance which occurred in January and February 2011
at the DUF6 Conversion Plant/Cylinder Yards currently operated by BWCS. This NOV documents a continuation of the issues with the zinc exceedance previously reported for
the December 2010 zinc exceedance.

08/24/2011 --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV ENV20110004 Received from KDEP due to zinc exceedance which occurred in April 2011 at the DUF6
Conversion Plant/Cylinder Yards currently operated by BWCS.

This NOV is related to a continuation of issues with Zinc exceedance at Outfall 17. A Zinc action plan is in effect as is a Toxicity Reduction Evaluation (TRE). With regard to the
TRE, a significant effort has already been put forth to characterize and mitigate the potential cause of these exceedances. Multiple activities have been initiated to help reduce
the impact of these zinc levels including implementing the use of MetalZorb (an absorbent material designed to remove metals from water) and phytoremediation efforts in the
cylinder yard ditch. An Enforcement meeting was held with KYDEP in November 2011; a Corrective Action Plan and Agreed Order will be forthcoming in the second quarter of
2012. The penalty that UDS would incur is being negotiated — estimated to be less than $15K. Additional exceedances for zinc were noted in November and December 2011, but
NOVs have not been issued at the time of this report.

5/7/12 Update - A draft Agreed Order dated February 22, 2012 was received from the KYDEP, Division of Enforcement on February 28, 2012 which included language
for a Civil Penalty of $12,500 (to be paid by UDS). A proposed version of the Agreed Order was submitted by DOE on March 12, 2012 and is currently in the comment
resolution phase. A draft Corrective Action Plan (CAP) was submitted by BWCS to KYDEP on January 31, 2012. The proposed Draft CAP and Agreed Order will
address the existing Project NOVs.

Paducah (PA)

GREEN
(CHANGED
FROM
YELLOW)

06/15/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 001 --- Notice of Violation (NOV ) for Total Suspended Solids (TSS) at Outfall 001 --- On June 13, 2011,
LATA Environmental Services of Kentucky (LATA Kentucky) received a Notice of Violation (NOV) from the Kentucky Department for Environmental Protection (KDEP). The
permitted limits for TSS Concentration are a 30-day average of 30 mg/l and a daily maximum of 60 mg/l. The reported results were a daily maximum of 82 mg/| for February; and
a daily maximum of 87 mg/l for March. A boom has been placed in the creek to help reduce TSS. Kentucky experienced heavy rainfall in March and February, and LATA
Kentucky concluded that the high readings for suspended solids resulted from natural weather events rather than facility processes. No fine/penalty is expected.

There were no exceedances in April 2011 through April 2012. The cause of the February and March 2011 exceedances was tied to weather conditions at the time the
measurements were collected. The level of TSS at Outfall 001 returned to normal levels within permitted limits and KDEP received no further actions. The related
ORPS report was closed out in the system on September 8, 2011; this NOV should be considered closed.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth

, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES

BRNL-0030 Soil and Water R diation-Brookt N | Lab y ARRA Project: N

Submit IAG Annual Schedule Submit IAG Annual Schedule DOE/EPA New York:
BRNL-0030-005 Update to EPAIDEC Update to EPA/DEC 11/30/2012 11/30/2012 11/30/2012 CERCLA - FFA EA

Submit IAG Annual Schedule Submit IAG Annual Schedule DOE/EPA New York:
BRNL-0030-004 Update to EPAIDEC Update to EPA/DEC 11/30/2011 11/30/2011 11/30/2011 11/30/2011 CERCLA - FFA EA

ENERGY TECHNOLOGY ENGINEERING CENTER (ETEC)

CBC-ETEC-0040 Nuclear Facility D&D - Energy Technology Engineering Center

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES

ID-0013B Solid Waste Stabilization and Disposition / ID-0013B.01 Solid Waste Stabilization and ARRA Project: N
Disposition (Operations) / ID-0013B.01.2 Mixed Waste Treatment Project (AMWTP) lect:

Meet Site Treatment Plan Meet Site Treatment Plan DOE/Idaho:
1D-0013.01.2:010 Required Milestones Required Milestones 09/30/2012 09/30/2012 09/30/2012 RCRA(FFCAct) - STPICO | EA
ID-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035 ARRA Project: N

C
1D-0014C (50276) Ry of 12/31/2012 12/31/2012 12/31/2012 DOE/ldaho/NAVY EA

bearing waste Settlement Agreement
ID-0014C (50278) RCRA Part B permit RCRA Part B permit 12/01/2012 12/01/2012 12/01/2012 DOE/ldaho/NAVY EA

Settlement Agreement

1D-0014C (50280) Cease use of tank farm 12/31/2012 12/31/2012 12/31/2012 zga‘ggh"'m““ EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES

1D-0030B Soil and Water F -2012 / 1D-0030B.C1 Soil & Water Remediation-2012 ARRA Project: N
(Capital) / ID-0030B.C1 Soil & Water Remediation-2012 (Capital) oject:

Meet Site Treatment Plan Meet Site Treatment Plan DOE/Idaho:
1D-00308.C1-041 Required Milestones Required Milestones 09/30/2012 09/30/2012 09/30/2012 RCRA(FFCAct) - sTPico | EA

OU 3-14 Draft Phase I 90% Operable Unit 3-14 will complete DOE/EPA/Idaho:
1D-0030B.C1-027 Design Complete (Interim Cap 90% of Draft Design for the 11/04/2011 11/04/2011 10/17/2011 11/04/2011 Completed Early. ' EA

. CERCLA - FFA/CO

on ICP Tank Farm) capping of the ICP Tank Farm
1D-0030B.C1-054 VCO Inspect/Remove TAN 09/30/2012 09/30/2012 11/14/2008 09/30/2012 Complete per D. Pruitt, DOE/ldaho-RCRA - VCO | EA

Brown Lines Subunit # 1 Piping Project Manager for VCO
ID-0030B Soil and Water Remediation-2012 / ID-0030B.PY Soil & Water Remediation-2012 (PY) / ARRA Project: N
ID-0030B.PY Soil & Water Remediation-2012 (PY) lect:

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
DEQ agrees that the
Complete RCRA closure of TAN requirements of the
Brown Lines (this is a record of Action Plan have been
the EA milestones listed in the satisfied. All items for
Inspect / Remove Test Area NDAA report). Action Plan Voluntary Consent Order | Milestone was
1D-0030B.PY-001 North "Brown Lines" Sub-unit # | feduired inspection of Subunit 1 | oq/50,594, 09/30/2012 11/14/2008 09/30/2012 Action Plan NEW-TAN- | accelerated and DOE/ldaho-RCRA-VCO | EA
1 Piping piping located inside and 008 has been completed. | completed ahead of
outside the TAN-607 building Therefore, NEW-TAN-008 | schedule
footprint for significant laydown is moved to Appendix C
solids and inherently hazardous of the Action Plan -
waste materials. "Covered Matters that are
Closed."
ID-0100 Idaho Community and Regulatory Support ARRA Project: N
Meet EA Required Annual Meet EA Required Annual DOE/EPA/Idaho:
1D-0100-006 Milestones Milestones 09/30/2012 09/30/2012 09/30/2012 CERCLA - FFA/CO EA

LAWRENCE LIVERMORE NATIONAL LABORATORY (LLNL)

VL-LLNL-0030 Soil and Water Remediation-Lawrence Livermore National Laboratory - Main Site

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION | o o N v | FORECASTDATE | ACTUALDATE | pir-o b oo | STATUSNARRATIVE | VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
NNSA/LLNL will issue its fourth
Fourth Five-Year Review five-year review of the 09/30/2012 09/30/2012 09/30/2012 DOE/EPA/California: EA

VL-LLNL-0030 (1007) environmental cleanup project's

progress for the Livermore Site.

CERCLA - FFA

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300

ARRA Project: N

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300 /
VL-LLNL-0031.01 Soil and Groundwater Remediation Activities / VL-LLNL-0031.01 Soil and
Groundwater Remediation Activities

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Final comments on the
Building 812 Screening
Level Risk Assessment
(SLRA) have been
resolved with the Development of the
regulatory agencies and Building 812 Baseline
9 ¥ agencic Risk Assessment (SLRA)
stakeholders. This has . "
is dependent resolution
delayed the development of regulatory comments
Building 812 Baseline Risk of the baseline risk on thge Buil?;ng 2
VL-LLNL-0031.01-002 Building 812 Baseline Risk Work Plan 05/31/2011 01/03/2012 01/23/2012 11/03/2011 assessment. Screening Level Risk DOE/EPA/California: EA
Assessment Work Plan and approved by the Regulatory Draft Baseline Risk . CERCLA-FFA
4 Assessment. EPA's
Agencies. Assessment Work Plan .
extensive comments on

forwarded to the
regulatory agencies on
June 28, 2011. Extended
review period at the
request of the regulatory
agencies. Anticipating
finalized and approved
document by Jan. 3, 2012.

the SLRA have been
resolved, allowing work
to proceed on the work
plan.

LOS ALAMOS NATIONAL LABORATORY (LANL)

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.C1 Corrective Actions - Canon
de Valle / VL-LANL-0030.C1 Corrective Actions - Canon de Valle

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Submit CMI Plan for Hydrotesting to begin
Intermediate and Regional October 2010. Project
Groundwater for SMWUs 16- currently working on Submittal delayed due to
CMI Plan for Intermediate and 021(c) and 16-003(k) (The 260 gathering data requested lack of NMED approval of New Mexico Environment
VL-LANL-0030.C1-003 Regional Groundwater for Outfall) to NMED. Date is a 11/30/2008 09/30/2012 09/30/2012 by NMED. Completion the 260 Outfall CME Department Consent EA
SMWUs 16-021(c) and 16-003(k) | planned date, LANL needs date for CMI Plan will report Order
approval of the CMS Report follow additional data
before due date for this submitted to NMED and
submittal is set by regulator. is TBD.
Enforceable Agreement
and Forecast dates
changed to 01/30/2012 in | Actual completion date of
accordance with the 01/30/2012 entered in
Submit Investigation Report for revised submittal dates accordance with LANS New Mexico Environment
Canon de Valle Aggregate Area, ) .
VL-LANL-0030.C1-010 TA-14 Investigation Report TA-14 Subaggregate (Canon de 01/15/2012 01/30/2012 01/30/2012 approved in the Force letter EP2012-0005 dated Department (NMED): EA
Valle Aggregate Area) Majeure letter dated 01/30/2012 to NMED, for Final Order
7/28/2012 from NMED, "Submittal of IR for Cdv
reference EPA ID Tech. Area 14."
#NM0890010515. On
schedule.
P - Sampl.ing, analysis and' New Mexico Environment
VL-LANL-0030.C1-002 260 Outfall, Periodic Monitoring | reporting on water quality 09/28/2012 09/28/2012 09/28/2012 Department Consent EA
Report associated with the 260 Outfall
Order
cMmi
Submit Investigation Report for | Submit Investigation Report for New Mexico Environment
VL-LANL-0030.C1-011 TA-16 Subaggregate (Canon de | TA-16 Subaggregate (Canonde | 12/15/2012 12/15/2012 12/15/2012 Department (NMED): EA
Valle Aggregate Area) Valle Aggregate Area) Final Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Directi d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.01 Soil and Water ARRA Project: N
Remediation (Operations) / VL-LANL-0030.01.1 Soil and Water Remediation (Operations 1) oject:
DP West Buildings 21-005, 21- New Mexico Environment
VL-LANL-0030.01.1-036 150 Building Footprint Letter 05/15/2012 05/15/2012 05/15/2012 Department Consent EA
Work Plan Order
Field investigation activities are
complete and documented in
Upper Water Canyon Aggregate . New Mexico Environment
VL-LANL-0030.01.1-187 'l"\f;el’n‘f,":s‘;' ;?::"g‘:gg’ega‘e Area Investigation Report. 12/21/2012 04/20/2021 12/31/2012 Ez(’fc;s;::r’c::m 2017 Department (NMED): EA
9 P Report is submitted to NMED 9 : Final Order
with an expectation of approval
or approval with modification.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Directi i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr

River,

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-LANL-0030.01.1-179

Chiquehui Canyon Aggregate
Area Investigation Report

Field investigation activities in
Chiquehui Canyon Aggregate
Area are completed and
documented in a Chiquehui
Canyon Aggregate Area
Investigation Report. The report
is submitted to NMED with an
expectation that it receives
approval or approval with
modification.

04/16/2013

10/31/2012

10/31/2012

Unrealistic forecast was
developed in support of
FY2013-2017 budget
exercise. This
deliverables was affected
by LANL funding being
half of request in FY2012
and changes to risk-
based cleanup strategy
with NMED. NMED is not
allowing extensions of
FY2013 work yet and is
waiting on Fy2012
progress on TRU
disposition. A lifecycle
baseline will be
developed this summer
to properly replan this
milestone.

New Mexico Environment
Department (NMED):
Final Order

EA

VL-LANL-0030.01.1-166

Upper Mortandad / Canada del
Buey Aggregate Areas
Investigation Report

Field investigation activities and
documented in Upper
Mortandad Canyon/Canada del
Buey Aggregate Areas
Investigation Report. Report
submitted to Named with
expectation of approval or
approval with modification.

11/20/2011

12/21/2012

05/15/2012

Milestone updated for
FY2013-2017 budget
exercise.

New Mexico Environment
Department (NMED):
Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Directi

d, River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Enforceable agreement
date of 12/31/2010 per
NMED Letter 06/17/2010 is
now superseded. NMED
Letter "Approval of
Extension Request for
Submittal of the Document changed to
- - combine with
Investigation/Remediatio Lo -
Investigation/Remediatio
n Report [MDA] B n Report and date
[SWMU] 21-015, [TA] 21 P
[LANL] EPA ID No: extended by NMED to
Remedy Completion Report Submit Remedy Completion NMO890010515 HWB- 08/31/2011. Additional New Mexico Environment
VL-LANL-0030.01.1-134 Yy P P Report (RCR) for Material 12/31/2010 10/31/2011 09/30/2011 10/31/2011 " excavation needed above | Department (NMED): EA
(MDA B) N LANL-06-007" on N L )
Disposal Area B (MDA B) 12/13/2010 provided a previous MAR limits.VL- Final Order
P LANL-0030. R1.1-0054
new enforceable date of completed on 9.30.2011
8/31/2011 for the VIR - N P e .
) which was combined with
negating an RCR. L
. this milestone and should
Combined w VL-LANL- also be closed on 9.30.11
0030.R1.1-0054 for the IR. D
NMED subsequently
approved on 9/8/2011
(COR-EP-9.9.2011-
377090) an I/RR date of
10/31/2011.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Although previous
forecast completion for
this deliverable was
prepared in support of
the FY2013-2017 budget
exercises, these forecasts
beyond the EA dates
were unrealistic and for
TA-21 DP Site Delayed Sites TA-21 DP Site Delayed Sites :ﬁ;’:i‘:e's; ::Iey‘;tzz':y New Mexico Environment
VL-LANL-0030.01.1-188 Investigation Work Plan (Bldg 21{ Investigation Work Plan (Bldg 211 10/01/2012 10/01/2012 10/01/2012 . Department (NMED): EA
257) 257) the change to a LANL risk: Final Order
based strategy to deal
with TRU wastes and the
forecast date is invalid.
The forecast date has
been reset to the EA date
until a realistic work plan,
i.e., a LANL lifecycle
baseline revision can be
developed this summer.
field investigation activities
completed and documented in
Lower Pajarito Canyon k:greergztlea/r-\l::acl:x::igation Milestone reforecast for New Mexico Environment
VL-LANL-0030.01.1-189 Aggregate Area Investigation N 07/31/2012 03/08/2018 07/31/2012 FY2013-2017 budget Department (NMED): EA
Report Report. R eport subr_nmed to exercise. Final Order
NMED with expectation for
approval or approval with
modification.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
This report will begin the
process of determining
. . background concentrations for )
VL-LANL-0030.01.1-103 g‘:c';:iﬂn:e;"::xe‘a's metals such as copperand | 06/01/2012 06/01/2012 06/01/2012 gg(fj\ti\(:lé:r)ﬁnéompo EA
aluminum to help defend against
non-compliance with TALs
under the Individual Permit
Start of characterization
Start of Characterization activities, including planning, New Mexico Environment
VL-LANL-0030.01.1-035 Activities for DP West Building procurement, design, and 10/01/2012 09/30/2012 10/01/2012 Department Consent EA
21-257 execution, following D&D of DP Order
West Building 21-257.
Prepare plan for alternatives
Complete and submit CME Plans analysis and submit Corrective New Mexico Environment
VL-LANL-0030.01.1-030 for MDA C Measures Evaluation 05/20/2011 02/29/2012 02/29/2012 Department (NMED): EA
(CME)Plans for Material Disposal Final Order
Area (MDA) C
NMED provided approval
of the Phase Il The revised completion
Phase Il investigation report Investigation Work Plan N "
. . e . date is earlier than the . .
Sandia Canyon Investigation sur_nmarlzmg thJe.results. of all with modifications in baseline completion date. New Mexico Environment
VL-LANL-0030.01.1-105 in the App! 09/30/2012 04/30/2012 04/30/2012 letter COR-EP-1.5.2011- Department Consent EA

Report Phase Il Completion

With Modification of Sandia
Canyon Investigation Report.

312667. This letter
established the Phase Il
IR completion date as
April 30, 2012.

Different work is required
than originally thought.
Not significant.

Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Remedy Completion Report for ::’:2 s::eltee?:e‘t,:ee?z:lgei?if?:ate Completed ahead of New Mexico Environment
VL-LANL-0030.01.1-089 SWMUs 21-017(a-c), 21-022(f) . 11/06/2011 11/06/2011 10/03/2006 11/06/2011 P Department Consent EA
(MDA U) of Completion for SWMUs 21- schedule. Order
017(a-c) and 21-022(f)
Complete all field activities for
Phase Il Investigation Report for | i igati | ization of New Mexico Environment
VL-LANL-0030.01.1-078 Upper Los Alamos Canyon Upper Los Alamos Canyon 09/30/2012 09/30/2012 09/30/2012 Department Consent EA
Aggregate Areas Aggregate Areas and submit Order
report to NMED.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

C ion of all i

and corrective actions and
submission of the Los
Alamos/Pueblo Canyon
Aggregate Areas Remedy
Completion Reports

Los Alamos/Pueblo Canyon
Aggregate Areas Remedy
Completion Reports

VL-LANL-0030.01.1-065

11/30/2012

09/30/2012

12/23/2010

11/30/2012

Pueblo Canyon AA
investigation work
completed FY2010 with IR
submitted to NMED
December 23, 2010.

One Interim Measure
Report and on RCR
completed under the
Upper Los Alamos
Canyon Aggregate Area
(ULACAA) were
submitted April 2011 and
February 2011,
respectively. Remaining
work under ULACAA will
be completed under the
upcoming ULACAA
Phase Il Investigation, will
be addressed under the
ULACAA Phase Il
Investigation Report and
accounted for under
milestone VL-LANL-
0030.01.1-078.

Completed ahead of
schedule.

New Mexico Environment
Department Consent
Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i

Project

d, River Pr
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

River,

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
The field sampling The field sampling
pai nature pai led nature|
and extent of and extent of
contamination was not contamination was not
obtained. To avoid a2nd | obtained actions were
phase IWP, a letter report | undertaken to obtain the
and i quest for y information so
the IR was submitted to that an interim IR and a
NMED to move date out 2nd phase IWP and 2nd
- Submit Investigation Report (IR) t0 9.23.11 [letter EL-2011- | field campaign are . "
Investigation Report for Lower N . New Mexico Environment
VL-LANL-0030.01.1-162 | Mortendad/Cedro Canyons for Lower Mortendad/Cedro 06/30/2011 10/11/2011 10/11/2011 10/11/2011 0189 on 5/20/2011]. avoided. theseactions | oy ont (NMED): EA
Aggregate Area Canyons Aggregate Area to NMED granted this were undertaken'and will Final Order
NMED. request [COR-EP-6.1.2011{ reduce the baseline plan
352224] on May 31, 2011. for this investigation.
This deliverable was LANL was closed and Los
bsequentl ded to| Al d during
10/11/2011 due to the Las | the Las Conchas wildfire -
Conchas wildfire Force impacting work on
Majeure approved by multiple deliverables.
NMED 7/28/2011 (COR-EP-| Completed 10.11.11.
7/29/2011-367049). reference LANS letter
Completed 10.11.11. EP2011-0304.
B " Although this document
Complete alternative analysis CME rep9rt is required to was expected to be
N ) be submitted to NMED by N . .
and submit Corrective Measures 12/11/2012 per their pursued earlier than New Mexico Environment
VL-LANL-0030.01.1-027 Complete MDA T CME report Evaluation (CME) Report for 01/01/2011 12/11/2012 12/11/2012 required, budget Department (NMED): PEA

MDA T to New Mexico
Environment Department

approval letter of
7/28/2010 (COR-EP-
7/230/2010-271637).

constrains in FY2012 will
not allow early
completion.

Final Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
This is our annual report
describing all flow and
r -~ R precipitation events at LANL DOE/LANL/NMED:
VL-LANL-0030.01.1-104 Annual Surface Flow Report from previous year. Used to 07/01/2012 07/01/2012 07/01/2012 FFCACt(RCRA) - COMPO EA
defend no flow situations as
well.
MDA T, Periodic . Comp quarterly itoring New Mexico Environment
VL-LANL-0030.01.1-072 g e of wells (vapor) and furnish 09/21/2012 09/21/2012 09/21/2012 Department Consent EA
Reports
report to NMED Order
Milestone reforecast for
FY2013-2017 budget
exercise. Although the
Field investigation activities April 201? forecast date
N was provided for the
completed and documented in N N
Starmer/Upper Pajarito Canyon exercise, this has been
Starmer/Upper Pajarito Canyon Aggregate Area Investigation affected by both FY2012 New Mexico Environment
VL-LANL-0030.01.1-181 | Aggregate Area Investigation ggreg Stig 04/05/2013 12/31/2012 12/31/2012 funding being half of Department (NMED): EA
report. Report submitted to " N
Report . N request and risk-based Final Order
NMED with expectation of
approval or approval with cleanup strategy for TRU
e with NMED. NMED is not
modification. . .
allowing extensions for
FY2013 work. a realistic
plan will be developed
this summer.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

VL-LANL-0030.01.1-060

Investigation Work Plan for TA-
57 Aggregate Area (Fenton Hill)

Submit Investigation Work Plan
for TA-57 Aggregate Area
(Fenton Hill) to NMED

10/31/2011

VL-LANL-0030.01.1-056

Lower Water/Indio Canyon
Aggregate Area Investigation
Work Plan

Complete and submit Lower
Water/Indio Canyon Aggregate
Area Investigation Work Plan to
NMED with expectation of
approval or approval with
modification.

09/30/2012

VL-LANL-0030.01.1-190

TA-21 DP Site Delayed Sites
Investigation Work Plan
(Buildings 21-005 and 21-150)

TA-21 DP Site Delayed Sites
Investigation Work Plan
(Buildings 21-005 and 21-150)

05/15/2012

\ \ \ \ \ \
EA DATE
GREEN SHADED REGULATORY
FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES

NMED approved an

extension to April 30,

2012 via letter signed -

October 24,2011, Itis | 1 extension by NMED

. was granted before the
expected that this o N
o . " Baseline Completion . .

additional time will allow date. The ensuing time New Mexico Environment

04/30/2012 04/30/2012 issues with not having to P 9 N Department Consent EA
period will allow for issue
clean up natural N Order
resolution and may
background e
" eliminate the IWP

contaminants to be completel

resolved with NMED and pletely.

may eliminate the need to

write the IWP completely.

milestone updated for

:::::::;203)3 bllij:as::ts 168 New Mexico Environment
09/28/2012 12/29/2012 - Dup Department Consent EA

and 174 (which was

. : Order
mistakenly written as IR
instead of IWP).
New Mexico Environment
10/01/2013 05/15/2012 Department (NMED): EA
Final Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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[ [ \ \ \ \ \ \ \
Enforceable Agreement (EA) / Planned EA Milestone Report FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)
[ [ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.PY Soil and Water ARRA Project: N
Remediation (PY) / VL-LANL-0030.PY Soil and Water Remediation (PY) roject:
. Completed 5 years ahead of . .
Remedy Completion Report for N N e New Mexico Environment
VL-LANL-0030 (48646) | SWMUs 21-017(a-c), 21-022(t) | Schedule - Received Certificate | ;g6 10/03/2006 11/06/2011 Completed ahead of Department Consent EA
(MDA U) of Completion for SWMUs 21- schedule. Order
017(a-c) and 21-022(f)
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.R1 Defense Soil and ARRA Project: Y
Groundwater / VL-LANL-0030.R1.1 DP Site-MDA-B roject:
. " New Mexico Environment
VL-LANL-0030.R1.1-054 | Submit SWMU 21-015 Submit SWMU 21-015 08/31/2011 09/30/2011 09/30/2011 10/31/2011 Completed ahead of Completed ahead of Department (NMED): EARA
Investigation Report to NMED Investigation Report to NMED schedule. schedule. Final Order
VL-LANL-0040-D Nuclear Facility D&D-LANL (Defense) / VL-LANL-0040-D.C D&D - DP Site and ARRA Project: N
TA-54 / VL-LANL-0040-D.C D&D - DP Site and TA-54 roject:

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Complete preparatory activities
of facility decommissioning,
slab and subslab soil removals
in accordance with compliance
DP West Building 21-257 with letter work plan dates of New Mexico Environment
VL-LANL-0040-D-001 Building Footprint Letter Work January 20, 2011, May 15, 2012 10/01/2012 09/30/2012 10/01/2012 Department Consent EA
Plan and October 1, 2012 for DP West Order
buildings 21-002, 21-005 and 21-
257, respectively. The DP West
Investigation report is due to
NMED June 19, 2014.
VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030.01 Soil and Water Remediation - ARRA Project: N
Nevada (Operations) / VL-NV-0030.01.1 Soil and Water R diation - Nevada (Op {{ 1) lect:
Submit Corrective Action Unit Submit Corrective Action Unit
VL-NV-0030.01.1-247 102 Final Well Completion 102 Final Well Completion 09/28/2012 09/28/2012 09/28/2012 FFACO EA
Report Report

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Adding milestone from
the baseline to IPABS.
Submit Corrective Action Unit Submit Corrective Action Unit g:;’;?::;éiz?‘l;‘em
VL-NV-0030.01.1-281 570 Corrective Action 570 Corrective Action 09/03/2013 09/05/2012 09/21/2012 date bein addged to FFACO EA
Investigation Plan Investigation Plan " 9
milestone - EA date set
by regulator in a letter
dated November 15, 2011.
Corrective Action Unit 98 Corrective Action Unit 98 4-19-11 Added
VL-NV-0030.01.1-112 Monitoring Well Drilling Monitoring Well Drilling 08/31/2012 08/31/2012 08/31/2012 presentation number to FFACO EA
Presentation #1 Presentation #1 title
Submit Corrective Action Unit Submit Corrective Action Unit
VL-NV-0030.01.1-246 101 Final Well Completion 101 Final Well Completion 09/28/2012 09/28/2012 09/28/2012 FFACO EA
Report Report

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of FINAL-1ST-QUARTER-FY-2012-SCORECARD-05-09-12.xlIsx

Page 24 of 88

Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

\ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Adding milestone that is
in the baseline to IPABS.
November 23,2011 -
Submit Corrective Action Unit Submit Corrective Action Unit Enforceable Agreement
VL-NV-0030.01.1-280 574 Closure Report 574 Closure Report 08/03/2017 05/17/2012 05/31/2012 date being added to FFACO EA
milestone - EA date set
by regulator in a letter
dated November 15, 2011.
November 16, 2011 - this November 16, 2011 - this
milestone is being added | milestone is being added
to replace milestone #VL- | to replace milestone #VL-
Submit Corrective Action Unit Submit Corrective Action Unit NV-0030.01.1-259 that NV-0030.01.1-259 that
VL-NV-0030.01.1-302 366 Corrective Action Decision 366 Corrective Action Decision 11/16/2012 09/12/2012 11/16/2012 was cancelled due the was cancelled due the FFACO EA
Document Document regulator changing the regulator changing the
enforceable agreement enforceable agreement
date and the work date and the work
moving in the baseline. moving in the baseline.
This MS replaces MS #VL-| This MS replaces MS #VL-
Submit Corrective Action Unit Submit Corrective Action Unit u:;og::g;:;_s::;:::?or u:;u‘?::i:;:‘;1_8;';:"::10'
VL-NV-0030.01.1-258 366 Corrective Action 366 Corrective Action 10/30/2011 09/27/2011 09/27/2011 10/30/2011 FFACO EA
Investigation Plan Investigation Plan set EA I?ate and wqu was| set EA I?ate and wo.rk was
moved in the baseline moved in the baseline
accordingly. accordingly.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
April 18,2011 -
Enforceable Agreement
Date set by Regulator in a
Submit Corrective Action Unit Submit Corrective Action Unit !f;:zrr:i?::?oﬁzr:_le;]::;;'
VL-NV-0030.01.1-270 569 Corrective Action 569 Corrective Action 03/13/2012 03/12/2012 03/13/2012 On schedule. FFACO EA
Investigation Plan Investigation Plan MS #VL-NV-0030.01.1-180
that was cancelled due to
work being moved in the
baseline and the EA date
being set.
Milestone that is the
baseline is being added
to IPABS
N . N . . N . N November 23,2011 -
VL-NV-0030.01.1-279 Submit Corrective Action Unit | Submit Corrective Action Unit | - g5,5975 07/30/2012 08/30/2012 Enforceable Agreement FFACO EA
465 Closure Report 465 Closure Report A
date being added to
milestone - EA date set
by regulator in a letter
dated November 15, 2011.
April 18, 2011 -
Enforceable Agreement
Date set by Regulator in a
Submit Corrective Action Unit Submit Corrective Action Unit !I?I:::rr::;es?oﬁgr:le;]::;;.
VL-NV-0030.01.1-267 550 Corrective Action 550 Corrective Action 06/12/2012 06/08/2012 06/12/2012 FFACO EA
L L MS #VL-NV-0030.01.1-179
Investigation Plan Investigation Plan
that was cancelled due to
work being moved in the
baseline and the EA date
being set.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Corrective Action Unit 101 Corrective Action Unit 101 4-19-11 Added
VL-NV-0030.01.1-104 Phase Il Drilling Operations Phase Il Drilling Operations 05/31/2012 05/31/2012 05/31/2012 presentation number to FFACO EA
Presentation #3 Presentation #3 title
April 18, 2011 -
Enforceable Agreement
Date set by Regulator in a
Submit Corrective Action Unit Submit Corrective Action Unit 22;:;2;?:,' !ﬁ:::r dfted April 7’. 2011.
NV ; . " s " N . gl
VL-NV-0030.01.1-264 :)(::: E:ll:‘;:tlve Action Decision :) l:;:: S;rer:::hve Action Decision 12/20/2012 09/28/2012 12/20/2012 Date set by Regulator ina| MS #VL-NV-0030.01.1-204 FFACO EA
letter dated April 7,2011. | that was cancelled due to
work being moved in the
baseline and the EA date
being set.
MS is to replace MS #VL- | MS is to replace MS #VL-
Submit Corrective Action Unit 97| Submit Corrective Action Unit 97 yv:sogggcg:l;djvﬁrt: ::as :'v\;sug::cg:lg;v:i:: :\:as
VL-NV-0030.01.1-260 Corrective Action Investigation Corrective Action Investigation 09/21/2012 09/19/2012 09/21/2012 . . . . FFACO EA
moved in the baseline moved in the baseline
Plan Addendum Plan Addendum
when regulator set EA when regulator set EA
date. date.
Corrective Action Unit 99 Phase | Corrective Action Unit 99 Phase 4-19-11 corrected
VL-NV-0030.01.1-113 | Flow and Transport Model I Flow and Transport Model 09/28/2012 09/28/2012 09/28/2012 N N FFACO EA
" . milestone title
Presentation #2 Presentation #2
Corrective Action Unit 102 Corrective Action Unit 102 4-19-11 Added
VL-NV-0030.01.1-107 Phase Il Drilling Operations Phase Il Drilling Operations 05/31/2012 05/31/2012 05/31/2012 presentation number to FFACO EA
Presentation #3 Presentation #3 title

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
VL-NV-0030.01.1-038 Submit Post Closure Monitoring | Submit Post Closure Monitoring | q,35/5915 09/30/2012 Planned EA Only PEA
and Inspection Reports and Inspection Reports
April 18,2011 - April 18,2011 -
Enforceable Agi Ag
Date set by Regulator in a| Date set by Regulator in a
Submit Corrective Action Unit Submit Corrective Action Unit EI?I:ti:r dated April 7, 2011. !ﬁ:;zr dated April 7, 2011.
VL-NV-0030.01.1-265 105 Corrective Action 105 Corrective Action 10/09/2012 10/05/2012 10/09/2012 FFACO EA

Investigation Plan Investigation Plan

MS #VL-NV-0030.01.1-196
that was cancelled due to
work being moved in the
baseline and the EA date
being set.

MS #VL-NV-0030.01.1-196
that was cancelled due to
work being moved in the

baseline and the EA date

being set.

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NNSS Recovery Act
Project / VL-NV-0030.R1 NNSS Recovery Act Project - Soil and Water Remediation

ARRA Project: Y

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NNSS Recovery Act
Project / VL-NV-0030.R2 NNSS ARRA Buy-Back

ARRA Project: Y

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
This milestone is being This milestone is being
entered to replace entered to replace
Submit Corrective Action Unit Submit Corrective Action Unit milestone #VL-NV- milestone #VL-NV-
VL-NV-0030.R2-021 365 Corrective Action Decision 365 Corrective Action Decision 02/07/2012 09/30/2011 09/28/2011 02/07/2012 0030.01.1-266 from PBS 0030.01.1-266 from PBS FFACO EA,RA
Document Document 30.01. Work is now 30.01. Work is now
being done as ARRA Buy | being done as ARRA Buy
Back Scope. Back Scope.
This milestone is being This milestone is being
entered to replace entered to replace
milestones #VL-NV- milestones #VL-NV-
0030.01.1-226 and VL-NV-| 0030.01.1-226 and VL-NV-
0030.R2-015. In a letter 0030.R2-015. In a letter
Submit Corrective Action Unit Submit Corrective Action Unit dated August 3, 2011 the | dated August 3, 2011 the
VL-NV-0030.R2-016 465 Streamlined Approach for 465 Streamlined Approach for 11/15/2011 10/06/2011 11/07/2011 11/15/2011 enforceable agreement enforceable agreement FFACO EA,RA
Environmental Restoration Plan | Environmental Restoration Plan date was set by the date was set by the
regulator. The closure regulator. The closure
approach strategy was approach strategy was
changed from the changed from the
plex p to the K process to the
SAFER process. SAFER process.
VL-NV-0080 Operate Waste Disposal Facility-Nevada / VL-NV-0080.01 Operate Waste Disposal
Facility-Nevada (Operations) / VL-NV-0080.01 Operate Waste Disposal Facility-Nevada ARRA Project: N
(Operations)
VL-NV-0080.01-012 Dispose Low-Level Waste Dispose Low-Level Waste 09/30/2012 09/30/2012 09/30/2012 RCRA Part B Permit EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

d, River Pr River,

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
This milestone is being
entered to replace MS
#VL-NV-0080.01.1-007
which was cancelled.
This milestone is being
NV- . Submit Closure Report for Mixed| Submit Closure Report for Mixed entered to update IPABS
VL-NV-0080.01-015 Low-Level Waste Pit 3 Low-Level Waste Pit 3 02/28/2012 02/28/2012 02/28/2012 milestones that will be in FFACO EA
accordance with change
request #20100789
entered into IPABS in
August 2010. On
schedule.
VL-NV-0100 Nevada Community and Regulatory Support ARRA Project: N
Provide Regulator and Provide Regulator and
VL-NV-0100-001 Stakeholder Funding Stakeholder Funding 09/30/2012 09/30/2012 09/30/2012 FFACO EA

OAK RIDGE (OR)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION | oo N v | FORECASTDATE | ACTUALDATE | oo or o STATUS NARRATIVE | VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
[ [
OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.01 Solid Waste
Stabilization and Disposition (Operations) / OR-0013B.01.1 Solid Waste Stabilization And ARRA Project: N
Disposition: Balance of Operations
. . " . DOE/Tennessee:
OR-0013B.01.1-096 ﬁ:‘:"::i?es:‘:"a""“a' ﬁ:’:"::sigzssg"a""”a' 10/31/2012 10/31/2012 10/31/2012 RCRA/FFCAct - Comm. | EA
9 P 9 port. Order/LDR/STP
. DOE/Tennessee:
OR-0013B.01.1-077 ;‘,'bz'g:tzsw Annual Update for 10/31/2011 10/31/2011 10/31/2011 10/31/2011 RCRA/FFCAct - Comm. | EA
Order/LDR/STP
. DOE/Tennessee:
OR-0013B.01.1-039 Submit Quarterly Report on STP 07/30/2012 07/30/2012 07/30/2012 RCRA/FFCAct - Comm. | EA
Table 3.4 and 3.6 wastes
Order/LDR/STP
. . This Milestone is a replacement - DOE/Tennessee:
OR-0013B.01.1-169 ﬁ:‘:"::i?es:‘:"a""“a' for OR-0013B.01.1-095 which 10/31/2011 10/31/2011 10/31/2011 10/31/2011 I:: '\fe"te;w"e hasbeen |\ RCRA/FFCAct - Comm. | EA
9 P was inadvertently canceled. P ) Order/LDR/STP
. . DOE/Tennessee:
OR-0013B.01.1-044 Submit Quarterly Report on STP | Submit Quarterly Report on STP | 3,545 10/30/2012 10/30/2012 RCRA/FFCAct - Comm. | EA
Table 3.4 and 3.6 wastes Table 3.4 and 3.6 wastes. Order/LDR/STP

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION | oo N v | FORECASTDATE | ACTUALDATE | oo or o STATUS NARRATIVE | VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
. i DOE/Tennessee:
OR-0013B.01.1-078 Submit STP Annual Update for | Submit STP Annual Update for | 44,35945 10/31/2012 10/31/2012 RCRA/FFCAct - Comm. | EA
FY 2013 FY 2013.
Order/LDR/STP
. . " . DOE/Tennessee:
OR-0013B.01.1-088 ﬁ:':"r‘:si?es:‘:"a""“a' ﬁ::T;;iLZssrr;‘"a""”a' 04/30/2012 04/30/2012 04/30/2012 RCRA/FFCAct - Comm. | EA
9 P 9 port. Order/LDR/STP
. DOE/Tennessee:
OR-0013B.01.1-038 Submit Quarterly Report on STP 04/30/2012 04/30/2012 04/30/2012 RCRA/FFCAct - Comm. | EA
Table 3.4 and 3.6 wastes
Order/LDR/STP
Submit Quarterly Report on STP DOE/EPA Tennessee:
OR-0013B.01.1-037 Table 3.4 200 3.6 wartes 01/30/2012 01/30/2012 01/30/2012 On schedule. CERGLA/RGRA - FrA EA
. DOE/Tennessee:
OR-0013B.01.1-036 Submit Quarterly Report on STP 10/30/2011 10/31/2011 10/30/2011 10/31/2011 RCRA/FFCAct - Comm. | EA
Table 3.4 and 3.6 wastes
Order/LDR/STP
OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.01 Solid Waste ARRA Project: N
Stabilization and Disposition (Operations) / OR-0013B.01.2 Transuranic Waste Management lect:

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
New milestone negotiated
- approval expected after
Complete processing Complete processing 30-day public review DOE/Tennessee:
OR-0013B.01.2-005 cumulative total of ~163 cu m of | cumulative total of ~163 cu m of | 09/30/2012 03/31/2015 09/30/2012 period which is currently RCRA/FFCAct - Comm. EA
CH waste CH waste underway. This milestone Order/LDR/STP
will be deleted and reset
for 3/31/2015.
Submit the Quarterly Report of Submit the Quarterly Report of DOE/Tennessee:
OR-0013B.01.2-030 status of processing TRU waste | status of processing TRU waste | 07/30/2012 07/30/2012 07/30/2012 RCRA/FFCAct - Comm. EA
inventory inventory. Order/LDR/STP
Negotiated Schedule will
reflect the completion of
New milestone negotiated| the physical preparation
Complete processing Complete processing - approval expected after | of the remaining 250 DOE/Tennessee:
OR-0013B.01.2-009 cumulative total of 221 cu m of cumulative total of 221 cu m of 09/30/2012 03/31/2014 09/30/2012 30-day public review cubic meters RH-TRU RCRA/FFCAct - Comm. EA
RH waste RH waste period currently debris, enabling Order/LDR/STP
underway. characterization of the
waste. New forecast date
2014.
Submit the Quarterly Report of Submit the Quarterly Report of DOE/Tennessee:
OR-0013B.01.2-029 status of processing TRU waste | status of processing TRU waste | 04/30/2012 04/30/2012 04/30/2012 RCRA/FFCAct - Comm. EA
inventory inventory. Order/LDR/STP
Submit the Quarterly Report of Submit the Quarterly Report of DOE/Tennessee:
OR-0013B.01.2-028 status of processing TRU waste | status of processing TRU waste | 01/30/2012 01/30/2012 01/30/2012 On Schedule. RCRA/FFCAct - Comm. EA
inventory inventory. Order/LDR/STP

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
The strategy should describe the
methodologies planned for
processing the waste, steps
Submit to TDEC a strategy to requested for final certifications DOE/Tennessee:
OR-0013B.01.2-060 describe the processing 2000 of waste, expected waste 09/30/2012 06/30/2012 06/30/2012 RCRA/FFCAct - Comm. EA
cubic meters of RH Sludge. throughput capacity and any Order/LDR/STP
expected improvements to be
made to the facilities for
processing the waste.
Submit the Quarterly Report of Submit the Quarterly Report of DOE/Tennessee:
OR-0013B.01.2-027 status of processing TRU waste | status of processing TRU waste | 10/30/2011 10/31/2011 10/29/2011 10/31/2011 RCRA/FFCAct - Comm. EA
inventory inventory. Order/LDR/STP
Submit the Quarterly Report of Submit the Quarterly Report of DOE/Tennessee:
OR-0013B.01.2-031 status of processing TRU waste | status of processing TRU waste | 10/30/2012 10/30/2012 10/30/2012 RCRA/FFCAct - Comm. EA
inventory inventory. Order/LDR/STP
OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.R1 Oak Ridge Defense ARRA Project: Y
TRU Waste Recovery Act Project / OR-0013B.R1.1 TRU Waste lect:

EAST TENNESSEE TECHNOLOGY PARK (ETTP)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
[ [
OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C1 K-25
D ination and D (D&D) / OR-0040.C1 K-25 Decontamination and ARRA Project: N
Decommissioning (D&D)
. . Scope of this interim PCCR will DOE/EPA Tennessee:
OR-0040.C1-014 Submit K-25 Demolition PCCR be defined by 8/30/2011 09/30/2012 09/30/2012 09/30/2012 CERCLA/RCRA - FFA EA
OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C2 Zone ARRA Project: N
1 Remedial Actions / OR-0040.C2 Zone 1 Remedial Actions roject:
OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.01
Nuclear Facility D&D - ETTP (Operations) / OR-0040.01.1 Nuclear Facility D&D - ETTP: Balance of| ARRA Project: N
Operations
Submit K-1070-B Burial Ground )
OR-0040.01.1-096 Phase Construction Completion | Fa"t of ETTP Zone 2Record of | 0,515 09/25/2012 09/25/2012 DOE/EPA Tennessee: EA
Decision CERCLA/RCRA - FFA
Reports to the regulators

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION | oo N v | FORECASTDATE | ACTUALDATE | oo or o STATUS NARRATIVE | VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES

Zone1 Final ROD - ROD Zone 1 Final ROD - ROD DOE/EPA Tennessee:
OR-0040.01.1-093 ‘Amendment Amondment. 09/12/2012 09/12/2012 09/12/2012 CERGLA/RGRA - FrA EA

Submit Remaining Facilities )
OR-0040.01.1-049 (Low Risk/Low Complexity) 12/15/2011 12/15/2011 12/13/2011 12/15/2011 DOE/EPA Tennessee: EA

POOR CERCLA/RCRA - FFA

Submit Remaining Facilities Submit Remaining Facilities .
OR-0040.01.1-019 F inantly L inated | (Pr i U i 12/15/2011 12/15/2011 12/13/2011 12/15/2011 2?55: Qgg;';\e_si‘: EA

Facilities) PCCR Facilities) PCCR

Zone 1 Final ROD Feasibility Zone 1 Final ROD Feasibility DOE/EPA Tennessee:
OR-0040.01.1-092 Study/ Proposed Plan (FS/PP) Study/ Proposed Plan (FS/PP) 03/08/2012 03/08/2012 03/08/2012 CERCLA/RCRA - FFA EA

Submit Poplar Creek Phase " , .
OR-0040.01.1-041 Construction Completion Submit Poplar Creek PCCR (Tie | ;9505015 11/30/2011 11/28/2011 09/30/2012 DOE/EPA Tennessee: EA

Reports to the regulators Lines) to the regulators

CERCLA/RCRA - FFA

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.R1 Oak
Ridge UE D&D Funded Recovery Act Project / OR-0040.R1.2 K-33 Demolition

ARRA Project: Y

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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[ [ \ \ \ \ \ \ \
Enforceable Agreement (EA) / Planned EA Milestone Report FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)
[ [ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES

K-33 Demolition - Submit PCCR | K-33 Demolition - Submit PCCR Complete ahead of DOE/EPA Tennessee:

OR-0040.R1.2-024 to the Regulators to the Regulators 02/23/2012 11/28/2011 11/28/2011 02/23/2012 schedule CERCLA/RCRA - FFA EA,RA
Y-12 PLANT (Y-12)

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.01 Nuclear Facility D&D-Y-12 (Operations) / OR- ARRA Project: N
0041.01.1 Nuclear Facility D&D-Y-12 (Operations 1) lect:

S-3 Ponds Pathway 1/2/3 S-3 Ponds Pathway 1/2/3 DOE/EPA Tennessee:
OR-0041.01.1-140 Focused Feasibility Study (FFS) | Focused Feasibility Study (FFS) | 09/30/2012 09/30/2012 09/30/2012 CERCLA/RCRA - FFA- EA

Work Plan (WP) Work Plan (WP)

Water Remediation Report " DOE/EPA/Tennessee:
OR-0041.01.1-127 Program (RER) Submit RER to the regulators 03/30/2012 03/30/2012 03/30/2012 CERCLA/RCRA - FFA EA

¥ . EMWMF Capacity Assurance " DOE/EPA/Tennessee:

OR-0041.01.1-043 Report Submit CARAR to the regulators | 04/01/2012 04/01/2012 04/01/2012 CERCLA/RCRA - FFA EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Submit EM Waste Facility RI/FS | Submit EM Waste Facility RI/FS DOE/EPA/Tennessee:
OR-0041.01.1-084 to the Regulators to the Regulators 09/28/2012 09/28/2012 09/28/2012 CERCLA/RCRA - FFA EA
UEFPC 81-10 Area PTS (Hg) Upper East Fork Poplar Creek
OR-0041.01.1-138 Remedial Design Report / !rw::;cs)oﬂ-;: (ﬁ'e)?m"eﬁ'a';?' 09/30/2012 09/30/2012 09/30/2012 DOE/EPA Tennessee: EA
- Remedial Action Work Plan y 9 " . CERCLA/RCRA - FFA
(RDR/RAWP) Design Report / Remedial Action
Work Plan (RDR/RAWP)
Beta 4 Building D&D Legacy Beta 4 Building D&D Legacy )
OR-0041.01.1-139 Material Disposition (LMD) Final | material Disposition (LMD) Final | 09/30/2012 09/30/2012 09/30/2012 DOE/EPA Tennessee: EA
CERCLA/RCRA - FFA
Phase Work Plan Phase Work Plan
Natural Tributary (NT_)-8 Surl.ace Natural Tributary (NT_)-8 Surf_ace DOE/EPA Tennessee:
OR-0041.01.1-141 Water (SW) Early Action Action Water (SW) Early Action Action 09/30/2012 09/30/2012 09/30/2012 EA
CERCLA/RCRA - FFA
Memorandum (AM) Memorandum (AM)
OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.R1 Y-12 Recovery Act Project / OR-0041.R1.2 Y-12 -
Remediation Preparation ARRA Project: Y
UEFPC Phase 2 ROD - Soils UEFPC Phase 2 ROD - Soils )
OR-0041.R1.2-015 Remediation WHP (salvage yard WHP (salvage yard | 09/30/2012 09/30/2012 12/03/2010 09/30/2012 Completed ahead of DOE/EPA Tennessee: EARA

soil)

soil)

schedule.

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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[ [ \ \ \ \ \ \ \
Enforceable Agreement (EA) / Planned EA Milestone Report FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)
[ [ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
WEMA - Complete Cleaning, re- | WEMA - Complete Cleaning, re- PCCR has been DOE/EPA Tennessee:
OR-0041.R1.2-023 lining, repair of storm sewer and | lining, repair of storm sewer and | 08/19/2012 02/16/2012 08/19/2012 On schedule. submitted to DOE EM for N EA,RA
B . " CERCLA/RCRA - FFA
issue PCCR to regulators issue PCCR to regulators. transmittal to regulators.
OR-0041.NEW Y-12 Recovery Act Project / OR-0041.R1 Y-12 Recovery Act Project / OR- —
0041.NEW.R1.1 Y-12 Excess Material Disposition ARRA Project: ¥
N " Completed ahead of DOE/EPA Tennessee:
OR-0041.NEW.R1.1-017 LMD Final Phase WHP - Beta 4 LMD Final Phase WHP - Beta 4 09/30/2012 09/30/2012 08/11/2011 09/30/2012 schedule. CERCLA/RCRA - FFA EA,RA
. . Y-12 Building Demolition (Alpha-| Y-12 Building Demolition (Alpha- Completed ahead of DOE/EPA Tennessee:
OR-0041.NEW.R1.1-011 5) - Waste Handling Plan 5) - Waste Handling Plan 07/24/2012 07/24/2012 03/08/2011 07/24/2012 schedule. CERCLA/RCRA - FFA EA,RA

OAK RIDGE NATIONAL LABORATORY (ORNL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.C1.1 Tank W1A Project / —
OR-0042.C1.1 Tank W1A Project AREARISiecul
Tank W-1A - Submit Corehole 8 | Tank W-1A - Submit Corehole 8 DOE/EPA Tennessee:

OR-0042.C1.1-004 Removal Action Report (RmAR) | Removal Action Report (RmAR) | 26/15/2012 06/15/2012 06/15/2012 CERCLA/RCRA - FFA EA
OR-0042.C1.1-001 I:n(l;o\:ve-;g\lé g?;z;ructlon Start Tank W-1A - Construction Start 10/15/2011 10/15/2011 09/12/2011 10/15/2011 Completed ahead of DOE/EPA Tennessee: EA

on Corehole 8 (EA)

schedule.

CERCLA/RCRA - FFA

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.01 Nuclear Facility D&D
0Oak Ridge National Lab y (Op / OR-0042.C Nuclear Facility D&D - ORNL

ARRA Project: N

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.01 Nuclear Facility D&D
Oak Ridge National Lab y (Op {{ / OR-0042.01.1 Nuclear Facility D&D - Oak Ridge
National Lab Y (Operations 1)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Bethel Valley GW East End TCE | Bethel Valley Groundwater(GW) )
. ) " DOE/EPA Tennessee:
OR-0042.01.1-052 Plume Remedial Action Work East End TCE Plume Remedial 09/30/2012 09/30/2012 09/30/2012 CERCLA/RCRA - FFA EA
Plan (RAWP) Action Work Plan (RAWP)
Bethel Valley Soils and Addendum to address soils DOE/EPA Tennessee:
OR-0042.01.1-055 Sediments - Submit D1 RAWP along the pipeline North of Tank | 03/30/2012 03/30/2012 03/30/2012 N EA
CERCLA/RCRA - FFA
addendum to the regulators W-1A.
Submit the MSRE Flush & Fuel Submit the MSRE Flush & Fuel DOE/EPA Tennessee:
OR-0042.01.1-047 Salt Removal Remediation Salt Removal Remediation 09/30/2012 09/30/2012 09/30/2012 N EA
CERCLA/RCRA - FFA
Strategy Plan to the regulators Strategy Plan to the regulators
West Bethel Valley Ground
Water/Surface Water Final
West Bethel Valley GW/SW Final | Record of Decision DOE/EPA Tennessee:
OR-0042.01.1-051 ROD (RI)/ (FS) Work Plan (WP) | (ROD)Remedial Investigation 09/3012012 09/302012 09/302012 CERCLA/RCRA - FFA EA
(RI)/Feasibility Study (FS) Work
Plan (WP)
N Melton Valley (MV) Onsite
MV Onsite GW Plume .
OR-0042.01.1-050 Characterization Remedial Groundwater(GW) Plume 09/30/2012 09/30/2012 09/30/2012 DOE/EPA Tennessee: EA

Investigation Work Plan (RIWP)

Characterization Remedial
Investigation Work Plan (RIWP)

CERCLA/RCRA - FFA

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.01 Nuclear Facility D&D

Oak Ridge

y (O

/ OR-0042.PRECD2 Nuclear Facility D&D - ORNL

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery ARRA Project: Y
Act Project--Defense ORNL D&D / OR-0042.R1.1 ORNL Defense Legacy Material Removal lect:

Submit BV D&D Isotopes " .
OR-0042.R1.1-010 Facilities Waste Handling Plan to| SuPmit BV D&D Isotopes 03/30/2012 03/30/2012 08/05/2011 03/30/2012 Completed ahead of DOE/EPA Tennessee: EA,RA

the regulators Facilities WHP to the regulators schedule.

CERCLA/RCRA - FFA

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery
Act Project--Defense ORNL D&D / OR-0042.R1.3 Defense Remedial Actions

ARRA Project: Y

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery
Act Project--Defense ORNL D&D / OR-0042.R1.4 Facility Demolition - Hot Cell

ARRA Project: Y

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Delay is due to PISA
declaration and the work
currently remaining
under suspension
pending the Recovery
BV D&D Isotope Facilities D&D BV D&D Isotope Facilities D&D Plan of 3026 Cells A and DOE/EPA Tennessee:
OR-0042.R1.4-011 PCCR (3026) PCCR (3026) 09/30/2012 09/30/2012 09/30/2012 B. Milestones currently CERCLA/RCRA - FFA EA,RA
reflect a suspension and
restart date for Cells A
&B but do not reflect
proposed Feb. 2013 bldg
comp.
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery
Act Project--Defense ORNL D&D / OR-0042.R1.7 Isotope Row Facilities Characterization and ARRA Project: Y
Legacy Material Removal Buy Back
Submit Isotope Row Legacy Submit Isotope Row Legacy
Material Removal (LMR), Material Removal (LMR), DOE/EPA Tennessee:
OR-0042.R1.7-001 Facilities 3030 and 3031, PCCR | Facilities 3030 and 3031, pccR | 09/30/2012 0413012012 09/302012 CERCLA/RCRA - FFA EARA
to the Regulators to the Regulators
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery ARRA Project: Y
Act Project--Defense ORNL D&D / OR-0042.R1.9 NPL Site Boundary Characterization Buy Back lect:

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Submit NPL Site Boundary Submit NPL Site Boundary
igation - il igation - Envir DOE/EPA Tennessee:
OR-0042.R1.9-001 Baseline Summary to the Baseline Summary to the 09/3012012 09/302012 09/302012 CERCLA/RCRA - FFA EARA
Regulators Regulators
OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act ARRA Project: Y
Project / OR-0042.NEW.R2.3 ORNL Non-Defense Misc. Facility Demolition oject:
OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act ARRA Project: Y
Project / OR-0042.NEW.R2.4 ORNL Non-Defense Beta 3 Characterization Buy Back oject:
Submit Beta 3 Characterization Submit Beta 3 Characterization DOE/EPA Tennessee:
OR-0042NEW.R24-001 | pcep 10 the Regulators PCCR to the Regulators 05/31/2012 05/31/2012 05/31/2012 CERCLARCRA-FFA | EARA
OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act ARRA Project: Y
Project / OR-0042.NEW.R2.6 2026 Demo Buy Back lect:

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
[ [
PA-0040 Nuclear Facility D&D-Paducah / PA-0040.01 Nuclear Facilities D&D - Paducah Gaseous
Diffusion Plant (Operations) / PA-0040.01 Nuclear Facilities D&D - Paducah Gaseous Diffusion ARRA Project: N
Plant (Operations)
Baseline Completion date
changed to 12/28/2011,
per an approved BCP.
|ssue Burial Grounds SWMU Milestone taken from the current Enforceable Agreement
¥ R . . baseline, approved by EM-HQ on date changed per revised DOE/EPA/Kentucky:
PA-0040.01-199 &;?(6 D1 Remedial Design Work January 2008. Also found in the 12/28/2011 12/28/2011 10/30/2012 Paducah Site CERCLA/RCRA - FFA EA
an to EPA/KY 8
Paducah Site Management Plan. Management Plan
approved by EPA and
Kentucky on August 19,
2011.
Issue Southwest Plume D1
Issue Southwest Plume D1 Remedial Design Work Plan to Baseline completion date DOE/EPA/Kentucky:
PA-0040.01-283 Remedial Design Work Plan to EPA and KY. This milestone is 11/18/2011 11/18/2011 11/18/2011 11/19/2011 changed to 11-18-2011 n/a Y EA

EPA and KY listed in the Paducah Site

Management Plan.

from an approved BCP.

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of FINAL-1ST-QUARTER-FY-2012-SCORECARD-05-09-12.xlIsx

Page 45 of 88

Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
On track to complete by
. the Enforceable
) GWOU C-400 Field Start for )
PA-0040.01-296 GWOU C-400 Field Start for Phase II. Milestone found in the | 07/31/2012 07/31/2012 07/31/2012 Agreement date. The nia DOE/EPA/Kentucky: EA
Phase Il " Baseline Completion Date CERCLA/RCRA - FFA
Paducah Site Management Plan.
was changed to reflect an
approved BCP.
This milestone is part of a
This milestone is part of a D&D D‘f‘D ou Rfemoval Action
Issue D&D C-340 D1 Removal OU Removal Action milestone in milestone in the Paducah
PA-0040.01-255 ) " 08/22/2012 04/10/2012 Planned EA Only Site Management Plan PEA
Action Report the Paducah Site Management MP h
Plan (SMP). (SMP), but does not have
its own EA date in the
SMP.
Milestone taken from current Enforceable A_greemem
baseline, approved by EM-HQ on date from a Milestone
Issue Soils Remedial Action FS g " . Modification Request DOE/EPA/Kentucky:
PA-0040.01-200 Report to EPA/KDEP (D1) :lanuary 2008. Ml!est-o.ne is also 12/22/2011 06/14/2012 06/14/2012 agreed to in writing by n/a CERCLA/RCRA - FFA EA
in the Paducah Site
Plan EPA on 2/21/2012 and by
: KDEP on 2/22/2012.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
The Baseline Completion
date was aligned with the
previous Enforceable
Agreement date from an
earlier version of the
Paducah Site
Management Plan.
For the Burial Grounds Operable However, due to
Unit SWMUs 5&6. The D1 agreement with the FFA
Issue Burial Grounds SWMU Proposed Plan is submitted 60 On track to complete parties, this EA date was DOE/EPA/Kentucky:
PA-0040.01-276 5&6 Remedial Action D1 days after EPA and KY approval | 10/25/2010 05/30/2012 05/31/2012 before the Enforceable changed to 5/31/2012 in CERCLA/RCRA - FF-A EA
Proposed Plan of the Feasibility Study. This Agreement date. the revised Paducah Site
milestone is found in the Management Plan
Paducah Site Management Plan. approved by EPA and
Kentucky on August 19,
2011. The Baseline
Completion date will
change once the new
Remediation Contractor's
baseline is approved by
DOE.
i This milestone is part of a
Mllesgone taken from current D&D OU RemovaIpAction
baseline, approved by EM-HQ on . N
Issue C-410 D&D Draft Removal | January 2008. This milestone is m'llestone in the Paducah
PA-0040.01-230 ) 09/18/2012 09/18/2012 Planned EA Only Site Management Plan PEA
Action Report to EPA/KDEP (D1) | part of a D&D OU Removal
Action milestone in the Paducah $SMP)’ but does _not have
i its own EA date in the
Site Management Plan (SMP). SMP.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Milestone is on schedule
to be completed by or
before the Enforceable
. Agreement date.
Issue Burial Grounds SWMUs 5 I;s‘su;ei:r:l;:L?;thlizisDiV\leéstg Enforceable Agreement DOE/EPA/Kentucky:
PA-0040.01-146 & 6 Remedial Action D1 ROD to " . 10/11/2011 09/30/2012 09/30/2012 date changed per revised Y EA
EPA/KY. Milestone found in the A CERCLA/RCRA - FFA
EPA/KY " Paducah Site
Paducah Site Management Plan.
Management Plan
approved by EPA and
Kentucky on August 19,
2011.
Milestone completed.
. Milestone found in the
Issue Burial Grounds SWMU 4 " . "
PA-0040.01-275 Remedial Investigation Work Milestone found in the Paducah | o, ,¢5qq, 10/31/2011 10/28/2011 Planned EA Only | Faducah Site ) PEA
Site Management Plan. Management Plan with a
Plan Addendum .
Planning date, not an
Enforceable date.
Milestone from our current
" baseline approved by EM-HQ in )
PA-0040.01-074 Issue FFA Annual D1 Site January 2008. Milestone pertains| 11/15/2011 11/15/2011 11/14/2011 11/15/2011 Milestone completed. DOE/EPA/Kentucky: EA

Planto F

to Outyear Environmental
Reporting.

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
[ [

P0-0013 Solid Waste Stabilization and Disposition / PO-0013.01 Solid Waste Stabilization and ARRA Project: N
Disposition (Operations) / PO-0013.01 Solid Waste Stabilization and Disposition (Operations) lect:

Submit Annual Report for the
PO-0013.01-027 Slte'Treatment Plan to 'the Ohio 12/31/2011 12/31/2011 12/20/2011 12/31/2011 Completed ahead of DOE/Ohio: RCRA/FFCAct EA

Environmental Protection schedule. - LDR/STP

Agency.

. Submit Annual Compliance N

PO-0013.01-015 Submit Annual TSCAFFCA Agreement Report to U.S. EPA in| 06/30/2012 06/30/2012 06/30/2012 DOE/EPA: TSCA EA

Compliance Report to US EPA h PCB/UE/FFCA

accordance with TSCA FFCA.

Submit Annual Report for the
PO-0013.01-012 Site Treatment Plan to the Ohio 12/31/2012 12/31/2012 12/31/2012 DOE/Ohio: RCRAFFCACt gy

Environmental Protection - LDR/STP

Agency

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
P0-0040 Nuclear Facility D&D-Portsmouth / PO-0040.01 Nuclear Facilities D&D - Portsmouth
Gaseous Diffusion Plant (Operations) / PO-0040.01.1 Nuclear Facilities D&D - Portsmouth ARRA Project: N
Gaseous Diffusion Plant: Balance of Operations
Submit Quarterly Surveillance ::‘%l:::: :%?;Z??B;:g)lﬂy DOE/Ohio:
P0-0040.01.1-182 and Maintenance Report to Ohio 10/31/2012 10/31/2012 10/31/2012 RCRA/Consent Decree - EA
EPA end_ol the month on a quarterly CONO
basis.
Enforceable agreement
milestone is due by the 15th of
Submit Monthly Technical each month as required by the DOE/Ohio:
P0-0040.01.1-099 . Consent Decree. This will be 09/15/2012 09/15/2012 09/15/2012 RCRA/Consent Decree - EA
Progress Report to Ohio EPA "
required as long as the Consent CONO
Decree is in effect at the
Portsmouth site.
Enforceable agreement
milestone is due by the 15th of
Submit Monthly Technical each month as required by the DOE/Ohio:
P0-0040.01.1-093 . Consent Decree. This will be 03/15/2012 03/15/2012 03/15/2012 RCRA/Consent Decree - EA
Progress Report to Ohio EPA "
required as long as the Consent CONO
Decree is in effect at the
Portsmouth site.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-089

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement
milestone is due by the 15th of
each month as required by the
Consent Decree. This will be
required as long as the Consent
Decree is in effect at the
Portsmouth site.

11/15/2011

11/15/2011

11/10/2011

11/15/2011

Completed ahead of
schedule.

DOE/Ohio:
RCRA/Consent Decree -
CONO

EA

P0-0040.01.1-095

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement
milestone is due by the 15th of
each month as required by the
Consent Decree. This will be
required as long as the Consent
Decree is in effect at the
Portsmouth site.

05/15/2012

05/15/2012

05/15/2012

DOE/Ohio:
RCRA/Consent Decree -
CONO

EA

P0-0040.01.1-096

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement
milestone is due by the 15th of
each month as required by the
Consent Decree. This will be
required as long as the Consent
Decree is in effect at the
Portsmouth site.

06/15/2012

06/15/2012

06/15/2012

DOE/Ohio:
RCRA/Consent Decree -
CONO

EA

P0-0040.01.1-063

Submit Quarterly Progress
Report to US EPA

Required by Consent Order by
end of the month on a quarterly
basis. EMIS code based on
ISWLCB WBS for Environmental
Monitoring & Reporting.

04/30/2012

04/30/2012

04/30/2012

DOE/EPA:
RCRA/CERCLA - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-148

Submit CERCLA Annual Report
to Ohio EPA

Paragraph 22 of DFFO - On or
before the 31 st day of
December, of each year these
Orders remain in effect,
Respondent shall submit to
Ohio EPA a written Annual
Report for the previous federal
fiscal year, and an updated
Compliance Schedule which
incorporates all approved

d of the C li
Schedule made during the
previous fiscal year, for the Site.
The Annual Report shall include
the following information: an
accounting of the status of the
projects described in the
Compliance Schedule and any
Work Plans, decision
documents, or other documents
concurred with or approved by
Ohio EPA, an updated statement
regarding compliance with the
Milestones contained in the
Compliance Schedule, and any
Work Plans, decision
documents, or other documents
concurred with or approved by
Ohio EPA; a description of any
projected difficulties in
achieving compliance with
future Milestones and target
dates.

12/31/2012

12/31/2012

12/31/2012

DOE/Ohio: DFFO-
CERCLA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-070

Submit Quarterly Surveillance
and Maintenance Report to Ohio
EPA

Required by Director's Final
Findings & Orders (DFFO) by
end of the month on a quarterly
basis.

01/31/2012

01/31/2012

01/31/2012

On schedule.

DOE/Ohio:
RCRA/Consent Decree -
CONO

EA

P0-0040.01.1-056

Submit Quarterly CERCLA
Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
after the end of each calendar
quarter. At a minimum, the
progress reports for RI/FS
activities shall include that
information designated in
Section 10 of the RI/FS SOW,
progress reports for RD/RA
activities shall include the
information designated in
Section 3.7.1 of the RD/RA SOW,
progress reports for EE/CA
activities shall include the
information designated in
Section 4.0 of the EE/CA SOW
and progress reports for
Removal Action activities shall
include the information
designated in Section 10 of the
Removal Action Work Plan
Outline.

07/31/2012

07/31/2012

07/31/2012

DOE/EPA:
RCRA/CERCLA - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-091

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement
milestone is due by the 15th of
each month as required by the
Consent Decree. This will be
required as long as the Consent
Decree is in effect at the
Portsmouth site.

01/15/2012

01/15/2012

01/15/2012

On schedule.

DOE/Ohio:
RCRA/Consent Decree -
CONO

EA

P0-0040.01.1-054

Submit Quarterly CERCLA
Progress Report to Ohio EPA

DFFO - written progress report
to OEPA within 30 days after the
end of each quarter. The reports
for RI/FS shall include
information designated in
Section 10 of the RI/FS SOW,
reports for RD/RA shall include
information designated in
Section 3.7.1 of the RD/RA SOW,
reports for EE/CA shall include
information designated in
Section 4.0 of the EE/CA SOW
and reports for Removal Action
shall include information
designated in Section 10 of the
Removal Action Work Plan
Outline.

01/31/2012

01/31/2012

01/31/2012

On schedule.

DOE/EPA:
RCRA/CERCLA - CONO

EA

P0-0040.01.1-062

Submit Quarterly Progress
Report to US EPA

Required by Consent Order by
end of the month on a quarterly
basis. EMIS code based on
ISWLCB WBS for Environmental
Monitoring & Reporting.

01/31/2012

01/31/2012

01/31/2012

On schedule.

DOE/EPA:
RCRA/CERCLA - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

EA DATE

ACTUAL DATE

QUARTER / FY 2012

GREEN SHADED
DATES ARE 1ST

MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-178

Submit Quarterly Progress
Report to US EPA.

Required by Consent Order by
end of the month on a quarterly
basis. EMIS code based on
ISWLCB WBS for Environmental
Monitoring & Reporting.

10/31/2012

10/31/2012

10/31/2012

DOE/EPA:
RCRA/CERCLA - CONO

EA

P0-0040.01.1-064

Submit Quarterly Progress
Report to US EPA

Required by Consent Order by
end of the month on a quarterly
basis. EMIS code based on
ISWLCB WBS for Environmental
Monitoring & Reporting.

07/31/2012

07/31/2012

07/31/2012

DOE/EPA:
RCRA/CERCLA - CONO

EA

P0-0040.01.1-146

Submit Updated Milestones List
for Next 3 FYs to Ohio EPA

Paragraph 20.b of DFFO -
Respondent shall provide Ohio
EPA with a projection of those
Milestone activities listed in the
Tables below that Respondent
anticipates to occur in FY, FY+1,
and FY+2. On August 31, 2010
and annually thereafter.

08/31/2012

08/31/2012

08/31/2012

DOE/Ohio: DFFO-
CERCLA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-055

Submit Quarterly CERCLA
Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
after the end of each calendar
quarter. At a minimum, the
progress reports for RIFS
activities shall include that
information designated in
Section 10 of the RI/FS SOW,
progress reports for RD/RA
activities shall include the
information designated in
Section 3.7.1 of the RD/RA SOW,
progress reports for EE/CA
activities shall include the
information designated in
Section 4.0 of the EE/CA SOW
and progress reports for
Removal Action activities shall
include the information
designated in Section 10 of the
Removal Action Work Plan
Outline.

04/30/2012

04/30/2012

04/30/2012

DOE/EPA:
RCRA/CERCLA - CONO

EA

P0-0040.01.1-190

Submit CERCLA Annual Report
to Ohio EPA

Paragraph 22 of DFFO - On or
before the 31 st day of
December, of each year these
Orders remain in effect,
Respondent shall submit to
Ohio EPA a written Annual
Report for the previous federal
fiscal year, and an updated
Compliance Schedule which
incorporates all approved

of the C
Schedule made during the
previous fiscal year, for the Site.

12/31/2012

12/31/2012

12/31/2012

DOE/Ohio: DFFO-
CERCLA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
N " Required by Director's Final .
Submit Quarterly Surveillance o DOE/Ohio:
PO-0040.01.1-069 and Maintenance Report to Ohio | ' ndings & Orders (DFFO) by 10/31/2011 10/31/2011 10/14/2011 10/31/2011 Completed ahead of RCRA/Consent Decree - | EA
end of the month on a quarterly schedule.
EPA . CONO
basis.
Enforceable agreement
milestone is due by the 15th of
Submit Monthly Technical each month as required by the DOE/Ohio:
P0-0040.01.1-098 Y . Consent Decree. This will be 08/15/2012 08/15/2012 08/15/2012 RCRA/Consent Decree - EA
Progress Report to Ohio EPA "
required as long as the Consent CONO
Decree is in effect at the
Portsmouth site.
Enforceable agreement
milestone is due by the 15th of
Submit Monthly Technical each month as required by the DOE/Ohio:
P0-0040.01.1-088 y . Consent Decree. This will be 10/15/2011 10/15/2011 10/14/2011 10/15/2011 RCRA/Consent Decree - EA
Progress Report to Ohio EPA "
required as long as the Consent CONO
Decree is in effect at the
Portsmouth site.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Submit Quarterly Surveillance :::Ll:::e: :{)?:i:;k(););:(l)l;ﬂ DOE/Ohio:
P0-0040.01.1-073 and Maintenance Report to Ohio 9 4 10/31/2012 10/31/2012 10/31/2012 RCRA/Consent Decree - EA
EPA end of the month on a quarterly
. CONO
basis.
Submit Quarterly Surveillance :::Ll:::e: :{)?:i:;k(););:(l)l;ﬂ DOE/Ohio:
P0-0040.01.1-071 and Maintenance Report to Ohio 9 Y 04/30/2012 04/30/2012 04/30/2012 RCRA/Consent Decree - EA
EPA end of the month on a quarterly
. CONO
basis.
Enforceable agreement
milestone is due by the 15th of
Submit Monthly Technical each month as required by the DOE/Ohio:
P0-0040.01.1-090 Y . Consent Decree. This will be 12/15/2011 12/15/2011 12/13/2011 12/15/2011 RCRA/Consent Decree - EA
Progress Report to Ohio EPA "
required as long as the Consent CONO
Decree is in effect at the
Portsmouth site.
Submit Quarterly Surveillance :::Ll:::e: :{)?:i:;k(););:(l)l;ﬂ DOE/Ohio:
P0-0040.01.1-072 and Maintenance Report to Ohio 9 Y 07/31/2012 07/31/2012 07/31/2012 RCRA/Consent Decree - EA
EPA end of the month on a quarterly CONO
basis.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-094

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement
milestone is due by the 15th of
each month as required by the
Consent Decree. This will be
required as long as the Consent
Decree is in effect at the
Portsmouth site.

04/15/2012

04/15/2012

04/15/2012

DOE/Ohio:
RCRA/Consent Decree -
CONO

EA

P0-0040.01.1-053

Submit Quarterly CERCLA
Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
after of end of each quarter. The
reports for RI/FS activities shall
include information designated
in Section 10 of the RI/FS SOW,
progress reports for RD/RA
activities shall include
information designated in
Section 3.7.1 of the RD/RA SOW,
progress reports for EE/CA
activities shall include the
information designated in
Section 4.0 of the EE/CA SOW
and progress

10/31/2011

10/31/2011

10/28/2011

10/31/2011

DOE/EPA:
RCRA/CERCLA - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
. . " " DOE/Ohio:
Submit Annual Groundwater Required by Director's Final
P0-0040.01.1-075 Monitoring Report to Ohio EPA | Findings & Orders (DFFO). 04/01/2012 04/01/2012 04/01/2012 ggzglmnsem Decree EA
Enforceable agreement
milestone is due by the 15th of
Submit Monthly Technical each month as required by the DOE/Ohio:
P0-0040.01.1-097 Y . Consent Decree. This will be 07/15/2012 07/15/2012 07/15/2012 RCRA/Consent Decree - EA
Progress Report to Ohio EPA "
required as long as the Consent CONO
Decree is in effect at the
Portsmouth site.
Enforceable agreement
milestone is due by the 15th of
Submit Monthly Technical each month as required by the DOE/Ohio:
P0-0040.01.1-092 Y Consent Decree. This will be 02/15/2012 02/15/2012 02/15/2012 On schedule. RCRA/Consent Decree - EA

Progress Report to Ohio EPA

required as long as the Consent
Decree is in effect at the
Portsmouth site.

CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr

River,

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-057

Submit Quarterly CERCLA
Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
after the end of each calendar
quarter. At a minimum, the
progress reports for RIFS
activities shall include that
information designated in
Section 10 of the RI/FS SOW,
progress reports for RD/RA
activities shall include the
information designated in
Section 3.7.1 of the RD/RA SOW,
progress reports for EE/CA
activities shall include the
information designated in
Section 4.0 of the EE/CA SOW
and progress reports for
Removal Action activities shall
include the information
designated in Section 10 of the
Removal Action Work Plan
Outline.

10/31/2012

10/31/2012

10/31/2012

DOE/EPA:
RCRA/CERCLA - CONO

EA

P0-0040.01.1-147

Submit CERCLA Annual Report
to Ohio EPA

DFFO - On or before the 31st day
of Dec of each year these Orders
remain in effect, Respondent
shall submit to Ohio EPA a
written Annual Report for the
previous federal FY, and an
L C i
which incorporates all approved
d of the C i
Schedule made during the
previous FY, for the Site.

12/31/2011

12/31/2011

12/21/2011

12/31/2011

Completed ahead of
schedule.

DOE/Ohio: DFFO-
CERCLA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Paragraph 43 DFFO - submit a
. written progress report to the
Submit Quarterly CERCLA N AN DOE/EPA:
P0-0040.01.1-186 Progress Report to Ohio EPA Ohio EPA within thirty (30) days | 10/31/2012 10/31/2012 10/31/2012 RCRA/CERCLA - CONO EA
after the end of each calendar
quarter.
Required by Consent Order by
N end of the month on a quarterly )
P0-0040.01.1-061 Submit Quarterly Progress basis. EMIS code based on 10/31/2011 10/31/2011 10/14/2011 10/31/2011 Completed ahead of DOE/EPA: EA
Report to US EPA I schedule. RCRA/CERCLA - CONO
ISWLCB WBS for Environmental
Monitoring & Reporting.
Submit Annual Report for the
Submit Annual Report for the Site Treatment Plan per the DOE/Ohio: DFFO-
P0-0040.01.1-192 Site Treatment Plan Director's Final Findings and 12/31/2012 1273172012 1273172012 CERCLA EA
Orders for Site Treatment Plan

RICHLAND (RL)

RL-0011 NM Stabilization and Disposition-PFP / RL-0011.01 NM Stabilization and Disposition-
PFP (Operations) / RL-0011.01 NM Stabilization and Disposition-PFP (Operations)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
The pl. d i The pl d .
N " . . ¢ y - N DOE/EPA/Washington:
RL-0011.01-017 Sul}mut a Surveillance & Sut_)mn a Surveillance & 06/30/2012 06/30/2012 06/30/2012 for M-8;i-24 is 9/30/1(_). The| for M-8_3-24 is 9/30/1 0 The CERCLA/RCRA - EA
Maintenance Plan to Ecology Maintenance Plan to Ecology TPA milestone date is TPA milestone date is FFA/CONO
6/30/12. On schedule. 6/30/12

RL-0011 NM Stabilization and Disposition-PFP / RL-0011.PY NM Stabilization and Disposition- ARRA Project: N
PFP (PY) / RL-0011.PY NM Stabilization and Disposition-PFP (PY) lect:
RL-0012 SNF Stabilization and Disposition / RL-0012.01 SNF Stabilization and Disposition-KBC ARRA Project: N
(Operations) / RL-0012.01 SNF Stabilization and Disposition-KBC (Operations) lect:

Complete K Basin sludge

treatment and packaging
RL-0012.01-033 M-016-171, Complete Tech technology evaluation report 03/30/2012 03/30/2012 Planned EA Only | TPA being negotiated. PEA

Evaluation Report and submit a schedule for
benchscale or identified testing
in order to meet M-016-0173.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
M-016-172, Complete KOP Complete KOP material removal DOE/EPA/Washington:
RL-0012.01-028 material removal from 105-KW from 105-KW Fuel Storage 09/30/2012 09/30/2012 09/30/2012 CERCLA/RCRA - EA
Fuel Storage Basin. Basin. FFA/CONO
RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.01 Solid Waste Stabilization and
Disposition-200 Area/Operate Waste P Facility (O / RL-0013C.O1 Solid Waste | ARRA Project: N
Stabilization and Disposition-200 Area/Operate Waste P Facility (Of
Retrieve a minimum of 250 cubic
M-091-40U-TO1 Retrieve a ;r;tze rsA?‘l ?:sz_l‘g ::t:il:‘l:::’year Per Change Number M- DOE/EPA/Washington:
RL-0013C.01-142 minimum of 250 cubic meters of - 4 . 09/28/2012 09/28/2012 09/28/2012 091-09-01, dated August NA CERCLA/RCRA - PEA
g above the 250 cubic meters shall
CH RSW in fiscal year 2012 - 23, 2010. FFA/CONO
count towards fulfillment of M-
091-40X.
As of April 2010, this
milestone was created
DOE shall designate all RH per the TPA Tentative
y TRUM waste and large Agreerne_nt on
!\rnlgttijgl\:l-ﬁ:slt:;e::? dn:t:r a: RH containers of CH TRUM waste 22?:‘:?:;:;:2 the DOE/EPA/Washington:
RL-0013C.01-010 N 9 currently in above ground 12/31/2012 12/31/2012 12/31/2012 _p CERCLA/RCRA - EA
Containers of CH TRUM Waste Realignment of the M-091
A storage (as of June 30, 2003) FFA/CONO
in Above Ground Storage . . Waste Management
according to the requirements of Milestones. This planned
WAC 173-303-070 through 100. s
enforceable milestone
supports the FY2012
budget submittal.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
M-091-46B-T01; certify 300 cubic
M-091-46B-T01 Certify 300 cubic 'T"Ffl‘_’en;sv‘:;;':a:?"‘:'::"ec'* Added per Change DOE/EPA/Washington:
RL-0013C.01-149 meters of small container CH certified abo;/e th‘{e 300 cubic 09/30/2012 09/30/2012 09/30/2012 Number M-091-09-01, NA CERCLA/RCRA - PEA
TRUM waste dated August 23, 2010. FFA/CONO
meters shall count towards
fulfiliment of M-091-46E.
Submit Annual Revision Of
M-091-03F, Submit Annual Transuranic-Mixed Waste .
s 2 " DOE/EPA/Washington:
RL-0013C.01-134 Revision Of TRUM And MLLW | (TRUM) And Mixed-Low Level | ¢354 06/30/2012 06/30/2012 CERCLA/RCRA - EA
Project Management Plan (PMP) | Waste (MLLW) Project FFA/CONO

to Ecology

Management Plan (PMP) to
Ecology

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.R1 Hanford Recovery Act Project--
TRU and Solid Waste / RL-0013C.R1.2 TRU Waste

ARRA Project: Y

o

RL-0030 Soil and Water Ri

F ion-Gr

Vadose Zone / RL-0030.01 Soil and Water

Vadose Zone (Operations) / RL-0030.01 Soil and Water Remediation-
Groundwater/Vadose Zone (Operations)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Final Approval Package
for the Tentative
Agreement on Hanford
Federal Facility
Agreement and Consent
Order Modifications
Expand current pump-and-treat Regarding Accelerated
system at 100-HR-3 Operable Grgun dwgter and Soils
M-016-111C Expand current Unit utilizing ex situ treatment, Milestones/FY2009Fundin| Completed ahead of DOE/EPA/Washington:
RL-0030.01-070 pump-and-treat system at 100- in situ treatment or a 12/31/2011 12/31/2011 12/14/2011 12/31/2011 /Waste Management/K schesule CERCLA/RCRA - EA
HR-3 Operable Unit combination of both to a total S i and G e . FFA/ICONO
capacity of 800 gpm capacity or :
as specified in the work plan. Solutions approved
P plan. August 2009. 5-13-10
added title. Milestone
completed as
documented in letter 12-
AMCP-0036 to
Ecology/EPA.
Begin Phase 1 operation of the Added per the Final
new 200 west pump and treat
system per the Remedial Approval Package for the
4 N P : ) Tentative Agreement on
Design/Remedial Action Work -
Plan and the ZP-1 Record of Hanford Federal Facility
Decision. This action will ggngmizti'?::“gz:sem
M-016-122 Begin Phase 1 provide the initial portion of the Regarding Accelerated Completed ahead of DOE/EPA/Washington:
RL-0030.01-078 operation of the new 200 west overall pump and treat capacity 12/31/2011 12/31/2011 12/14/2011 12/31/2011 Grgundwgter and Soils schezme CERCLA/RCRA - EA
pump and treat system. expected to be required by the " " ) FFA/CONO
200-zP-1 and 200-UP-1 Records Milestones/FY2009Fundin
of Decision. This initial g/Waste Management/K
can p Basm_s and Other Issue
for the Tc-99 plume at the S/SX iﬁ'”u“s"t"zsuggp;ﬂ":_fu
Tank Farm within the 200-UP-1 o title
operable unit.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
As of April 2010, created
this milestone and
T
M-015-91A, Submit Feasibility Investigation/Feasibility Study for Implementing DOE/EPA/Washington:
RL-0030.01-054 Study Work Plan for the 200 work plan for the 200 WA 1 12/31/2011 12/31/2011 12/28/2011 12/31/2011 CERCLA/RCRA - EA
. . Changes to the Central
West Area 1 operable unit operable unit (200 West Inner Plat Cleanup. Thi FFA/CONO
Area) to EPA. ateau Gleanup. 1nis
planned enforceable
milestone supports the
FY2012 budget submittal.
Submit revised RCRA Facility
Investigation/Corrective DOE Letter 12-AMCP-
M-015-90 Submit revised Measures Study (RFI/CMS) & 0032 to Ecology dated Completed ahead of DOE/EPA/Washington:
RL-0030.01-111 RFI/CMS for 200-1S-1 OU to Remedial 12/31/2011 12/31/2011 11/10/2011 12/31/2011 12/6/2011 documents schedule CERCLA/RCRA - EA
Ecology Investigation/Feasibility Study completion of this ) FFA/CONO
(RI/FS) work plan for 200-1S-1 milestone on 11/10/2011.
OU to Ecology.
DOE will have a groundwater
treatment system (not to exceed
50 gpm pump-and-treat
capacity) for the Tc-99 plume
M-016-120 DOE will have a G | 31 /SX Tank Fanm within the 200 A3 of September 2011, DOE/EPA/Washington:
RL-0030.01-122 P&T for the Tc-99 plume within | U~ Operable Unit. This 08/31/2012 08/31/2012 08/31/2012 this milestone was CERCLA/RCRA - EA
the 200-UP-1 Operable Unit. milestone may be met b\( rescheduled per change FFA/CONO
utilizing treatment capacity at package M-16-11-16
another location such as the
new 200 West pump and treat
system of the Effluent T
Facility.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
- " . - . . DOE/EPA/Washington:
RL-0030.01-104 M-024-56E Initiate Discussions | M-024-SGE Initiate Discussions | o¢45915 06/01/2012 06/01/2012 CERCLA/RCRA - EA
of Well Commitments of Well Commitments
FFA/CONO
. . Submit Revised Closure Plans
g;::z;gsl;lsa::rgtszew:;d to support TSD closure for two Change package has DOE/EPA/Washington:
RL-0030.01-014 Treatment, Storage, p::ld (2) TSD Units: 216-B-3 Main 04/30/2012 04/30/2012 04/30/2012 been approved adding CERCLA/RCRA - EA
. Y ge, Pond system, and 216-S-10 this milestone. FFA/CONO
Disposal Closure "
Pond and Ditch.
As of April 2010, created
this milestone and
Forecast Dates per the
TPA Tentative Agreement
. N - for Implementing
Changsto e Cane
M-015-93A, Revised RCRA | oo\ oo Study (RFICMS) & Plateau Cleanup. This o DOE/EPA/Washington:
Facility Investigation/Corrective . P Ci ahead of
RL-0030.01-085 Measures Study & RIFS work Remedial Investigation/ 12/31/2011 12/31/2011 11/07/2011 12/31/2011 milestone supports the schedule. CERCLA/RCRA - EA
Y Feasibility Study (RIFS) work PP g FFA/CONO

plan

plan for the 200-SW-2 OU to
Ecology.

FY2012 budget submittal.

DOE Letter 12-AMCP-
0031 to Ecology dated
12/6/2011 documents
completion of this
milestone on 11/7/2011

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Final Approval Package
for the Tentative
Agreement on Hanford
Federal Facility
Agreement and Consent
M-015-00D DOE shall complete Dgi ;'La:'hfﬁﬂ"ﬂefe‘?mﬁi of 32"2:3?2“"1(2?2.2’& ’ DOE/EPA/Washington:
RL-0030.01-069 the RIFS process by submitting | P 9 12/31/2012 12/31/2012 12/31/2012 garding ° CERCLA/RCRA - EA
2 PP for all 100 and 300 area OUs| 2 Proposed Plan for all 100 and Groundwater and Soils FFA/CONO
300 area operable units Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009. 5-13-10
added title
E;Estsrtilt:;:r:r ::It i'e'}fs listed Narrative modified per DOE/EPA/Washington:
RL-0030.01-053 M-024-62, DOE Shall Complete |t oy5011 and before, as 12131/2011 12/31/2011 09/07/2010 12/31/2011 TPA Change Package M- | Completed ahead of CERCLA/RCRA - EA
Construction Of All Wells Listed | . e 4 024-10-01 approved schedule.
identified in attachment 1 of TPA 7129/10. FFA/CONO
Change Package M-024-09-01. )
This milestone is added
DOE shall complete the per TPA Change Package
. construction of all wells listed M-024-09-01 signed DOE/EPA/Washington:
RL-0030.01-052 xe?f;:g:::t?;zl:non of CY2012 for CY2012 and before, as 12/31/2012 12/31/2012 03/28/2011 12/31/2012 7/29/09. CERCLA/RCRA - EA
identified in attachment 1 of TPA Milestone completed per FFA/CONO
Change Package M-024-09-01. CHPRC letter #CHPRC-
1102411

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
As of April 2010, created
this milestone and
. " " Forecast Dates per the
M-015-110D, Tech-99 pilot scale s”b"‘".lt.”h"e"“""gg pilot scale TPA Tentative Agreement DOE/EPAWashington:
treat study test report as an treatability study test report as for Implementing 0 ashington:
RL-0030.01-088 an element of remedial 06/30/2012 06/30/2012 06/30/2012 CERCLA/RCRA - EA
element of RI for the 200-WA-1 . I Changes to the Central
investigation for the 200-WA-1 . FFA/CONO
ou Plateau Cleanup. This
OU to EPA.
planned enforceable
milestone supports the
FY2012 budget submittal.
RL-0030 Soil and Water R diation-G /Vadose Zone / RL-0030.R1 Central Plateau

Soil and Groundwater / RL-0030.R1.1 Central Plateau Soil and Groundwater Cleanup

ARRA Project: Y

RL-0041 Nuclear Facility D&D-River Corridor Closure Project / RL-0041.C1 Nuclear Facility D&D-
River Corridor Closure Project (Capital) / RL-0041.C1 Nuclear Facility D&D-River Corridor
Closure Project (Capital)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Complete All Interim Response
Actions For The 100 Areas, With
M-016-00A Complete 100 Area The Exception Of The 100 K DOE/EPA/Washington:
RL-0041.C1-038 Interim Response Actions Area, By The Specified Due Date | 12/31/2012 12/31/2012 12/31/2012 CERCLA/RCRA - EA
Except 100 K As Approved In A Remedial FFA/CONO
Design/Remedial Action Work
Plan.
Complete The Interim Response
M-016-145 Complete Interim Actions For The 100K Area DOE/EPA/Washington:
RL-0041.C1-041 Response Actions For 100K Facilities And Waste Sties Not 12/31/2012 12/31/2012 12/31/2012 CERCLA/RCRA - EA
Area Not Phase 1,2, 0or 3 Included As Phase 1, Phase 2, or FFA/CONO
Phase 3 Work.
. DOE/EPA/Washington:
RL-0041.C1-052 g:,’;“;'féf; Ues'N Reactor Interim 09/30/2012 09/30/2012 09/30/2012 CERCLA/RCRA - EA
98- FFA/CONO
Complete closure of Non-
M-089-00; Closure of Non- permitted mixed waste closure DOE/EPA/Washington:
RL-0041.C1-067 Permitted MW Units in 324 Bldg | units in the 324 building REC B- | 09/30/2012 09/30/2012 09/30/2012 CERCLA/RCRA - EA
REC B&D Cells cell, REC D-cell, and high level FFA/CONO
vault.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
. N DOE/EPA/Washington:
RL-0041.C1-031 Complete The Interim Response | Complete The Interim Response | ;31,515 12/31/2012 12/31/2012 CERCLA/RCRA - EA
Actions For The 100N Area Actions For The 100N Area
FFA/CONO
: " N . DOE/EPA/Washington:
C Remedial | C
RL-0041.C1-034 mplete the Interim mplete the Interim Remedial | ;51,1 12/31/2011 12/08/2011 12/31/2011 Completed ahead of CERCLA/RCRA - EA
Actions for the 100 H Area. Actions for the 100 H Area. schedule.
FFA/CONO
Complete Interim Remedial [o] lete Interim Remedial Milestone completed. ° leted ahead of DOE/EPA/Washington:
RL-0041.C1-024 Actions For 300-FF-2 Waste Actions For 300-FF-2 Waste 12/31/2012 12/31/2012 02/25/2010 12/31/2012 Reveg ion is d schedule. CERCLA/RCRA - EA
Sites Sites by M-16-139. ) FFA/CONO
Complete The Interim Response
M-016-53 Complete Interim Actions For The 100K Area DOE/EPA/Washington:
RL-0041.C1-043 Response Actions For 100K Within The Perimeter Boundary 12/31/2012 12/31/2012 12/31/2012 CERCLA/RCRA - EA
Area For Phase 1 Actions And To The River For Phase 1 FFA/CONO
Actions.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Complete the selected removal
and/or remedial actions for 11 of TPA CR M-94-11-01 was
x:;?:;?l’&?:r;e'ns‘ef::;is for the following high priority approved in February DOE/EPA/Washington:
RL-0041.C1-102 11 High Priority Fa(l:ilities in the facilities: 305B, 306E, 306W, 307 | 06/30/2012 06/30/2012 06/30/2012 2011 which extended the CERCLA/RCRA - EA
300 Area retention Basins, 308, 309, 321, enforceable agreement FFA/CONO
323, 324, 324B, 327, 333, 340, date to 6/30/2012.
340B, 3706, and 3720
C lete interim di
(to include excavation loadout,
closeout
sampling, and backfill), for all
300 Area "inside the fence"
waste sites
north of Apple Street, except
Comp Interim R diati that the 300-268 and 300-123 DOE/EPA/Washington:
RL-0041.C1-026 For All 300 Area "Inside The waste sites 09/28/2012 09/28/2012 09/30/2012 CERCLA/RCRA - EA
Fence" Waste Sites remediation need only be FFA/CONO
leted through
and loadout.
Waste sites 300-4, 300-15, 300
RRLWS and 300 RLWS are
impacted by
300 Area building retentions and
are addressed in M-016-00B.
M-016-47, Complete the Interim N " DOE/EPA/Washington:
RL-0041.C1-033 Remedial Actions for the 100D | ComPlete the Interim Remedial | ;31544 12/31/2011 12/08/2011 12/31/2011 Completed ahead of CERCLA/RCRA - EA
Area. Actions for the 100 D Area. schedule. FFA/CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Directi d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES

Complete the interim remedial

actions for 100-1U-2 AND 100-1U-
M-016-56; Complete the Interim ?:;a::::::‘ah;t;d ':i:::;i?r d DOE/EPA/Washington:

RL-0041.C1-104 Remedial Actions for 100-1U-2 of decision (32 sitegs) as 02/28/2012 02/28/2012 02/28/2012 On schedule. CERCLA/RCRA - EA

and 100-1U-6 FFA/CONO

described in the remedial design
report/remedial action work
plan.

RL-0042 Nuclear Facility D&D-Fast Flux Test Facility Project / RL-0042.01 Nuclear Facility D&D-
Fast Flux Test Facility Project (Operations) / RL-0042.01 Nuclear Facility D&D-Fast Flux Test
Facility Project (Operations)

ARRA Project: N

RIVER PROTECTION (ORP)

ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition / ORP-0014.01
Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / ORP-0014.01.1

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-022 Oregon Monthly Summary Oregon Monthly Summary 05/31/2012 05/31/2012 05/31/2012 Agreement and Consent EA
Reports. Reports. Order "TPA"
Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-015 Oregon Monthly Summary Oregon Monthly Summary 12/31/2011 12/31/2011 12/28/2011 12/31/2011 Agreement and Consent EA
Reports. Reports. Order "TPA"
Submit to Ecology, for approval, EOE::;":::::: tt?c:f z:tgyl,;:r Hanford Federal Facility
ORP-0014.01.1-052 an analytical test plan for the pprova’, Y P 03/31/2012 03/31/2012 03/31/2012 Agreement and Consent | EA
for the cores removed from the " "
cores removed from C-107 plug. Order "TPA'
C-107 plug.
Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-029 Oregon Monthly Summary Oregon Monthly Summary 09/30/2012 09/30/2012 09/30/2012 Agreement and Consent EA
Reports. Reports. Order "TPA"
Submit to Ecology and State of Submit to Ecology and State of Completed ahead of Hanford Federal Facility
ORP-0014.01.1-013 Oregon Monthly Summary Oregon Monthly Summary 10/31/2011 10/31/2011 10/24/2011 10/31/2011 P Agreement and Consent EA
schedule. " "
Reports. Reports. Order "TPA'
. . Hanford Federal Facility
ORP-0014.01-126 Complete Installation of 1 of 4 | Complete Installationof 10f4 | ¢ 35,5915 06/30/2012 06/30/2012 Agreement and Consent | EA
New Interim Barriers (SX Farm) New Interim Barriers (SX Farm) " "
Order "TPA'
Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-032 Oregon Monthly Summary Oregon Monthly Summary 12/31/2012 12/31/2012 12/31/2012 Agreement and Consent EA
Reports. Reports. Order "TPA"

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Canister storage facilit z:r:eptl:taitxon:g:itslf:ro;g:anz Hanford Federal Facility
ORP-0014.01-130 . 9 Y - L : 9 12/31/2012 12/31/2012 12/31/2012 Agreement and Consent EA
negotiation facility construction interim " "
o Order "TPA'
milestones
Barrier 1 Construction Barrier 1 Construction Hanford Federal Facility
ORP-0014.01.1-024 06/30/2012 06/30/2012 06/30/2012 Agreement and Consent EA
Complete. Complete. " "
Order "TPA'
Hanford Federal Facility
N . Completed ahead of
ORP-0014.01-133 Submit System Plan Update Submit System Plan Update 10/31/2011 10/31/2011 10/24/2011 10/31/2011 schedule. Agreement and Consent EA
) Order "TPA"
Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-030 Oregon Monthly Summary Oregon Monthly Summary 10/31/2012 10/31/2012 10/31/2012 Agreement and Consent EA
Reports. Reports. Order "TPA"
. - I N " _— Hanford Federal Facility
ORP-0014.01.1-025 Barrier 2 Design/Monitoring Barrier 2 Design/Monitoring 06/30/2012 06/30/2012 06/30/2012 Agreement and Consent | EA
Approval From Ecology. Approval From Ecology. " "
Order "TPA
Submit to Ecology and State of Submit to Ecology and State of Completed ahead of Hanford Federal Facility
ORP-0014.01.1-014 Oregon Monthly Summary Oregon Monthly Summary 11/30/2011 11/30/2011 11/21/2011 11/30/2011 P Agreement and Consent EA
schedule. " "
Reports. Reports. Order "TPA'
Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-027 Oregon Monthly Summary Oregon Monthly Summary 07/31/2012 07/31/2012 07/31/2012 Agreement and Consent EA
Reports. Reports. Order "TPA"

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

\ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-019 Oregon Monthly Summary Oregon Monthly Summary 03/31/2012 03/31/2012 03/31/2012 Agreement and Consent EA
Reports. Reports. Order "TPA"
DOE shall submit a Sampling
Submit & Analysi: and Analysis Plan to Ecology, -
" N ° > Hanford Federal Facility
ORP-0014.01.1-051 Plan for the sampling of sidewall| for approval, for the sampling of| ) 35,4 12/30/2011 09/20/2011 12/30/2011 Completed ahead of Agreement and Consent | EA
cores (241-A-106) or alternate sidewall cores from tank 241-A- schedule. " "
Order "TPA'
tank. 106 or alternate tank approved
by Ecology.
Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-021 Oregon Monthly Summary Oregon Monthly Summary 04/30/2012 04/30/2012 04/30/2012 Agreement and Consent EA
Reports. Reports. Order "TPA"
Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-023 Oregon Monthly Summary Oregon Monthly Summary 06/30/2012 06/30/2012 06/30/2012 Agreement and Consent EA
Reports. Reports. Order "TPA"
" . Hanford Federal Facility
ORP-0014.01.1-026 Submit to Ecology and State of | Submit to Ecology and State of | 75,51, 07/31/2012 07/31/2012 Agreement and Consent | EA
Oregon Semi-Annual Report. Oregon Semi-Annual Report. " "
Order "TPA'
Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-018 Oregon Monthly Summary Oregon Monthly Summary 02/28/2012 02/28/2012 02/28/2012 Agreement and Consent EA
Reports. Reports. Order "TPA"

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES

Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-031 Oregon Monthly Summary Oregon Monthly Summary 11/30/2012 11/30/2012 11/30/2012 Agreement and Consent EA

Reports. Reports. Order "TPA"

Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-028 Oregon Monthly Summary Oregon Monthly Summary 08/31/2012 08/31/2012 08/31/2012 Agreement and Consent EA

Reports. Reports. Order "TPA"
ORP-0014.01.1-020 9y nting ) Yy enting | 033112012 03/31/2012 03/31/2012 Agreement and Consent | EA

evaluating the Visual Inspection | evaluating the Visual Inspection Order "TPA"

of 12SSTs of 12 SSTs

Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility
ORP-0014.01.1-017 Oregon Monthly Summary Oregon Monthly Summary 01/31/2012 01/31/2012 01/31/2012 On schedule. Agreement and Consent EA

Reports. Reports. Order "TPA"

’ . Hanford Federal Facility

ORP-0014.01.1-016 Submit to Ecology and State of | Submit to Ecology and State of | /3,591, 01/31/2012 01/31/2012 On schedule. Agreement and Consent | EA

Oregon Semi-Annual Report.

Oregon Semi-Annual Report.

Order "TPA"

ORP-0060 Major Construction-Waste Treatment Plant

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

EA DATE
GREEN SHADED REGULATORY
FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES

SANDIA NATIONAL LABORATORY (SN)

VL-SN-0030 Soil and Water Remediation-Sandia

ARRA Project: N

VL-SN-0030 Soil and Water Remediation-Sandia / VL-SN-0030.01 Soil and Groundwater
Remediation Activities / VL-SN-0030.01 Soil and Gr d R diation Activiti

ARRA Project: N

SAVANNAH RIVER SITE (SR)

SR-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035 / SR-0014C.O1
Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / SR-0014C.01.1
Radioactive Liquid Tank Waste Stabilization and Disposition (Operations 1)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2012
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

SR-0014C.01.1-015

Close High Level Waste Tanks
19and 18

Complete the closure (Waste
Removal and final grouting) of
High Level tanks in accordance
with the requirements contained
in the Statement of Resolution
of Dispute Concerning
Extension of Closure dates for
SRS High Level Radioactive
Waste Tanks 19 & 18 dated
11/29/07.

12/31/2012

12/31/2012

12/31/2012

Federal Facility
Agreement

EA

SR-0030 Area Completion / SR-0030.01 Soil and Water Remediation (Operations) / SR-0030.01
Soil and Water Remediation (Operations)

ARRA Project: N

SR-0030.01-133

Start Remedial Action for
Gunsite 012 and ECODS G-3

Start the Remedial Action for
Gunsite 012 Rubble Pile, Rubble
Pile Across from Gunsite 012,
and ECODS G-3 (NBN)

03/30/2012

11/08/2011

11/05/2011

11/08/2011

Federal Facility
Agreement

PEA

SR-0030.01-030

Issue ROD for P Area Ash Basin

Issue Record of Decision (ROD)
for P Area Ash Basin (including
Outfall P-007) (188-0P)

07/31/2012

07/31/2012

07/22/2010

07/31/2012

Completed ahead of
schedule.

Federal Facility
Agreement

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ [ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Initiate Fourth Phase Il Field
Start for Fourmile Branch
g ~ Initiate Fourmile Branch IOU 4th | Integrator Operable Unit Federal Facility
SR-0030.01-020 Ph 2 Field Start (Including the Un-named 11/30/2012 11/30/2012 11/30/2012 Agreement EA
Tributary of Fourmile Branch
South of C Area)
Issue L-Area Northern .
SR-0030.01-130 Issue L-Area Northern Groundwater (NBN) Record of | 09/30/2019 10/28/2011 06/20/2011 10/28/2011 Completed ahead of Federal Facility PEA
Groundwater ROD _ schedule. Agreement
Decision
DOE/SCDHEC Consent Order 95-
" 22-HW, amended 10/14/03,
SR-0030.01-013 FFCAt Site Treatment Plan requires the SRS Site Treatment | 11/15/2012 1111572012 1115/2012 Site Treatment Plan EA
Annual Update
Plan to be updated annually by
November 15.
Submit Rev. 0 ECODS B-3 (East
N of B Area, South of Road C)
Submit Rev. 0 ECODS B-3 and .
SR-0030.01-145 ECODS B-5 SB/PP in support of | (\EN) and ECODS B-5 (NBN) 02/28/2012 02/28/2012 02/28/2012 On schedule. Federal Facility EA
B Area OU Statement of Basis / Proposed Agreement
Plan (SB/PP) in support of B
Area Operable Unit

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

[ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES
Initiate Third Phase Il Field Start
g ~ Initiate Upper Three Runs Third | for Upper Three Runs Integrator Federal Facility
SR-0030.01-036 Ph 2 Field Start Operable Unit (Including Tims 07/31/2012 07/31/2012 07/31/2012 Agreement EA
Branch)
Submit Rev. 0 Building 770-U,
Submit Rev. 0 Building 770-U, Heavy Water Components Test Federal Facilit
SR-0030.01-146 HWCTR, SB/PP in support of B Reactor (HWCTR), Statement of | 02/28/2012 02/28/2012 02/28/2012 On schedule. Agreement Y EA
Area OU Basis / Proposed Plan (SB/PP) in 9
support of B Area Operable Unit
Submit Gunsite 012 Rubble Pile
(NBN), Rubble Pile across from
Submit Gunsite 012 Rubble Pile, | Gunsite 012 (NBN), and ECODS
g - Rubble Pile across from Gunsite [ G-3 (NBN) Operable Unit Federal Facility
SR-0030.01-144 012, and ECODS G-3 OU Corrective Measures 02/06/2012 02/06/2012 02/06/2012 On schedule. Agreement EA
CMIR/RACR Implementation Report /
Remedial Action Completion
Report (CMIR/RACR)
DOE/SCDHEC Consent Order 95-
FFCAct Site Treatment Plan 22-HW, amended 10/14/03,
SR-0030.01-012 requires the SRS Site Treatment | 11/15/2011 11/15/2011 11/15/2011 11/15/2011 Site Treatment Plan EA
Annual Update
Plan to be updated annually by
November 15.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri d, River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES

SEPARATIONS PROCESS RESEARCH UNIT (SPRU)

VL-SPRU-0040 Nuclear Facility D&D-Separations Process Research Unit / VL-SPRU-0040.C1
Nuclear Facility D&D - Special Process Research Unit / VL-SPRU-0040.C1 Nuclear Facility D&D -

ARRA Project: N
Special Process Research Unit

STANFORD LINEAR ACCELERATOR CENTER (SLAC)

CBC-SLAC-0030 Soil and Water F iation - Linear A

Center ARRA Project: N

WEST VALLEY DEMONSTRATION PROJECT (WV)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

d, River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES

OH-WV-0013 Nuclear Facility D&D West Valley / OH-WV-0013.01 Solid Waste Stabilization and ARRA Project: N
Disposition / OH-WV-0013.01 Solid Waste Stabilization and Disposition lect:

Meet Fiscal Year shipping Meet Fiscal Year shipping g "
OH-WV-0013.01-023 requirements as specified in the | requirements as specified in the | 09/30/2012 09/30/2012 09/30/2012 WVDP-299 Site Treatment|

STP

Site Treatment Plan

Plan

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

BASELINE
COMPLETION DATE

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

EA DATE
GREEN SHADED REGULATORY
FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES

SUMMARY

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE 1ST QUARTER OF FY 2012: 44 / MET: 43 (97.7%)

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (JANUARY 2012 THROUGH DECEMBER 2012): 184 / ON SCHEDULE: 184 (100%)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of FINAL-1ST-QUARTER-FY-2012-SCORECARD-05-09-12.xlIsx

Page 85 of 88

Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL 1ST QUARTER OF FY 2012 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

d, River Pr River,

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

EA DATE
GREEN SHADED REGULATORY
FORECAST DATE ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2012
MILESTONES

Designations: EA =
Enforceable
Agreement, PC =
Project Critical
Decision, B =
Budget, F = Five
Year Plan, PS =
Project Start, PE =
Project End, MC =
Mission Complete,
PEA = Planned EA,
RA = ARRA, and PA
= OECM Designated

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD --- SCORING LEGEND

NO NOVs DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011), AND / OR ALL NEW OR PREVIOUS NOVs

Sase RESOLVED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011).
21 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (OCTOBER, NOVEMBER, &
YELLOW DECEMBER 2011), AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE

PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011).

NOTICES OF VIOLATION
(NOVs) 21 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (OCTOBER, NOVEMBER, &
DECEMBER 2011), OR > 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD
(OCTOBER, NOVEMBER, & DECEMBER 2011), AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT
RESOLVED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011).
NOTE . DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR
- "IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.
NO EA MILESTONES MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011), OR ALL MISSED EA
GREEN MILESTONES ARE RENEGOTIATED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011), AND NO FINES /
PENALTIES ARE EXPECTED.
ENFORCEABLE
AGREEMENT (EA) 21 EA MILESTONES MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011), BUT HAS BEEN OR IS
MILESTONE STATUS / THIS YELLOW BEING RENEGOTIATED FOR ANY OR ALL MISSED EA MILESTONES DURING THE PERIOD (OCTOBER, NOVEMBER, &
QUARTER DECEMBER 2011), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

21 EA MILESTONE MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2011), AND NO
RENEGOTIATION HAS OCCURRED, AND/OR FINES OR PENALTIES ARE EXPECTED.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD --- SCORING LEGEND

NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (JANUARY 2012

clrizlE THROUGH DECEMBER 2012).

AI(E;:!FEOE?IICI;\?I'B(II-EI.EA) 21 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT HAS BEEN OR IS BEING RENEGOTIATED FOR ANY OR
MILESTONE STATUS / NEXT YELLOW ALL MISSED EA MILESTONES DURING ANYTIME IN THE NEXT FOUR QUARTERS (JANUARY 2012 THROUGH DECEMBER
FOUR QUARTERS 2012), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

21 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND NO RENEGOTIATION HAS OCCURRED OR IS LIKELY TO
OCCUR FOR ANY OR ALL MISSED EA MILESTONES IN THE NEXT FOUR QUARTERS (JANUARY 2012 THROUGH
DECEMBER 2012), AND/OR FINES OR PENALTIES ARE EXPECTED ANYTIME DURING THE NEXT FOUR QUARTERS
(JANUARY 2012 THROUGH DECEMBER 2012).

GREEN WD OR WD IMPLEMENTATION ON SCHEDULE.

NON-HIGH-LEVEL WASTE
(NON-HLW) WASTE YELLOW
DETERMINATIONS (WDs)

WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT
COST / SCOPE / SCHEDULE FOR THE WD.

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST
SCOPE / SCHEDULE, OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES
FOR THE WD.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD --- SCORING LEGEND

LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL
GREEN AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT
ISSUES.

LOW-LEVEL WASTE (LLW) LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT

YELLOW

DISPOSAL COST / SCOPE / SCHEDULE.
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL
PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.
NATIONAL GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.
ENVIRONMENTAL POLICY | YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.
ACT (NEPA)
- NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N /A" = NOT APPLICABLE & "N/ D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.




